UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense Midcourse Defense Segment

I All Prior FY 2014 | FY 2014 | Fy 2014 CostTo | Total

COST ($ in Millions) Years | FY 2012 | FY2013*| Base | OCO™ | Total | FY2015 | FY 2016 | FY 2017 | FY 2018 |Complete Cost
Total Program Element 2,978.219| 1,143.313| 903.172| 1,033.903 - 11,033.903| 1,045.500| 1,002.568| 815.198| 781.824|Continuing |Continuing
MDO08: Ground Based Midcourse | 2,978.219| 1,095.755| 569.622| 739.423 - 739.423| 745.957| 724.329| 531.841| 484.155|Continuing|Continuing
MCO08: Cyber Operations - 0.000 0.000 2.124 - 2.124 2.126 2.129 2.132 2.135|Continuing [Continuing
MTO08: Ground Based Midcourse - 0.000 80.381 98.895 - 98.895 98.074 73.442 74.986 87.036 [Continuing |Continuing
Test
MX08: Ground Based Midcourse - 0.000| 207.133| 142.856 - 142.856| 152.208| 155.397| 163.185| 170.067|Continuing|Continuing
Development Support
MD40: Program-Wide Support - 47.558 46.036 50.605 - 50.605 47.135 47.271 43.054 38.431 |Continuing |Continuing

*FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
* The FY 2014 OCO Request will be submitted at a later date

Note

Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests, and civilian

salaries on the R-3.

A. Mission Description and Budget Item Justification

The Ground-based Midcourse Defense (GMD) program is the element of the Ballistic Missile Defense System (BMDS) that provides combatant commanders with a
continuously available (24 hours a day, 7 days a week, 365 days a year) capability to defend the Homeland against limited Intercontinental Ballistic Missile (ICBM)

attacks. The GMD capability consists of Ground Based Interceptors (GBI), GMD Fire Control system (GFC) , GMD Communications Network (GCN), In-Flight

Interceptor Communications System Data Terminals (IDT) and all of the ground Launch Support Systems (LSS) (silos, silo interface vaults (SIVs), environmental
control systems, command launch equipment (CLE), firing circuits and safety systems). The 30 operationally deployed GBIs located at Fort Greely, Alaska (26 GBls)
and Vandenberg Air Force Base, California (4 GBIs) each deliver a single Exoatmospheric Kill Vehicle (EKV) to defeat threat warheads in space during the midcourse
phase of the ballistic trajectory. The GMD Fire Control System consists of fire control nodes in Fort Greely, Alaska and Missile Defense Integration and Operations
Center (MDIOC) Colorado Springs, Colorado. IDTs are currently located in Fort Greely, Alaska, Vandenberg Air Force Base, California, Eareckson Air Station, Alaska,
and the Missile Defense Agency (MDA) plans to deliver an additional IDT to Fort Drum, New York. The GMD capability leverages integration of Ballistic Missile Defense
System sensors in Japan, Alaska, California, United Kingdom, Greenland, and Turkey. Development objectives for GMD include: testing and validating the performance
of the Capability Enhancement | and Il (CE-I and CE-Il) GBls, development and testing of capability upgrades, manufacturing additional GBls in support of operational
requirements, flight testing, upgrading fielded GBls, and conducting a comprehensive component ground testing and upgrades program that will improve GBI reliability
and minimize the number of GBIs required to destroy each ICBM threat.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense Midcourse Defense Segment

BA 4: Advanced Component Development & Prototypes (ACD&P)

In response to FTG-06a failed intercept, the program continues to develop and qualify a modified Inertial Measurement Unit, Firmware, and Cradle Isolation to improve
the Exoatmospheric Kill Vehicle's (EKV) performance in flight. Critical to the program's success is the Systems Engineering and Test activities associated with the
design modification and component testing leading up to a fully Certified IMU Design. To reduce the concurrency risk to the GMD program's ability to execute the

test program and deliver the remaining CE-Il GBls, the Agency has instituted a more rigorous and systematic approach to proving out the FTG-06a failure mitigations.
Included in the new program is a robust design process, additional qualification tests and design verification tests, and a final certification review of all data thus
ensuring the mitigations fully address the FTG-06a root cause failure. To further reduce the concurrency risk to the GMD program, the Agency has established
manufacturing gates for the IMU, the EKVs, and the eventual emplacements of the CE-Il GBI's. These manufacturing gates are anchored to knowledge based
decisions and events included in the new more robust design and qualification process. This new approach to reduce design/manufacturing concurrency and ensure
manufacturing activities are not proceeding until sufficient engineering data indicates a readiness to proceed will significantly contribute to the program's ability to
successfully establish interceptor testing and delivery baselines.

Cyber Operations sustains Missile Defense Agency (MDA) DoD Information Assurance Certification and Accreditation Program (DIACAP) and Controls Validation
Testing (CVT) activities, analysis of validation results, risk assessments and reviews of Plans of Action and Milestones (POA&Ms) for MDA Ground-based Midcourse
Defense (GMD) mission systems.

MD40 Program-Wide Support (PWS) consists of essential non-headquarters management costs in support of the MDA functions and activities across the entire Ballistic
Missile Defense System (BMDS).

B. Program Change Summary ($ in Millions) FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Previous President's Budget 1,159.456 903.172 914.603 - 914.603
Current President's Budget 1,143.313 903.172 1,033.903 - 1,033.903
Total Adjustments -16.143 0.000 119.300 - 119.300

» Congressional General Reductions 0.000 0.000
» Congressional Directed Reductions 0.000 0.000
» Congressional Rescissions 0.000 0.000
» Congressional Adds 0.000 0.000
» Congressional Directed Transfers 0.000 0.000
* Reprogrammings -0.279 0.000
* SBIR/STTR Transfer -15.863 0.000
+ Other Adjustment -0.001 0.000 119.300 - 119.300

Change Summary Explanation

FY 2014 funding was adjusted to: 1) Initiate the refurbishment, upgrade and High Altitude Electromagnetic Pulse (HEMP) hardening of Missile Field 1 at Fort
Greely, Alaska; 2) fully fund Ground Systems suite 6B3 to utilize Near-Term Discrimination (NTD) data, integrate the Clear, AK UEWR and Ft. Drum, NY IDT
assets, support SBIRS interface changes, incorporate evolving threats, Warfighter requirements, and BMDS element interoperability associated changes,

3) Initiate the Ground Systems Technology Refresh effort which provides upgrades to the Ground Systems components by reducing life cycle costs and
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Exhibit R-2, RDT&E Budget Item Justification: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense Midcourse Defense Segment

BA 4: Advanced Component Development & Prototypes (ACD&P)

ensuring sustainability, and 4) Initiate the Ground Systems suite 6B4 to provide Feature Aided Track Correlation and Feature Aided Target Object Mapping, and
incorporate evolving threats, Warfighter requirements, and BMDS element interoperability associated changes.
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MDO08: Ground Based Midcourse

R All Prior FY 2014 | FY 2014 | Fy 2014 CostTo | Total
T ($ in Mill
COST ($ in Millions) Years | FY 2012 | FY2013*| Base | OCO™ | Total | FY2015 | FY 2016 | FY 2017 | FY 2018 |Complete Cost
MDO8: Ground Based Midcourse | 2,978.219| 1,095.755| 569.622| 739.423 _ | 739.423] 745957 724.329| 531.841| 484.155Continuing Continuing
Quantity of RDT&E Articles 5 5 1 0 0 0 0

Note

salaries on the R-3.

A. Mission Description and Budget Item Justification

Communications Network.

*FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
* The FY 2014 OCO Request will be submitted at a later date

The Ground-based Midcourse Defense (GMD) program is described as follows:

GMD plans to confirm and improve the reliability of GBls by instituting the GBI Reliability Growth Testing Program and the Component Reliability Program by
conducting flight and ground tests, analyzing performance trends, and identifying reliability improvements for GBI component hardware. Testing of deployed GBls will
demonstrate current reliability while companion efforts on assemblies and components ensure that ongoing fleet upgrades to eliminate known risks are effective.

Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests, and civilian

The focus of the GMD program is to enhance the reliability of Ground Based Interceptors (GBls) and sensor architecture to ensure the most effective architecture to
support the maximum probability of successful intercepts against first generation Intercontinental Ballistic Missiles (ICBMs) - greatest protection at lowest cost.

Missile Defense Agency (MDA) will continue to provide for the operations, training, and sustainment of GMD fielded capability at Fort Greely, Alaska; Eareckson Air
Station, Alaska; Vandenberg Air Force Base, California; the Missile Defense Integration Operations Center (MDIOC), Colorado and across the nation-wide GMD

In FY 2011, a Failure Review Board (FRB) determined the cause of unsuccessful intercept of Flight Test Ground-based Midcourse Defense-06a (FTG-06a). GMD is

incorporating the Agency's direction to reduce concurrency risk in the RTI Systems Engineering and Test activities by changing the FY 2013 - FY 2014 test program to
include three intercept test missions and establish a spiral manufacturing approach to deliver the remaining CE-ll GBls. GMD is executing a Return To Intercept (RTI)
program that addresses the root cause; develops modified designs; confirms a solution to the issue through intensive ground testing; conducts non-intercept flight
tests, Controlled Test Vehicle (CTV-01 and CTV-02); and an intercept test mission, Flight Test Ground-based Midcourse Defense-09 (FTG-09). The Changes to the
GMD flight test schedule may be necessary pending final analysis of the CTV-01 test.

GMD continues to build sub-assemblies that are not affected by FTG-06a root cause failure for the Interceptors (GBI) (GBIs 34-44) and deliver the Flight Test
Interceptors required to support the RTI program. Once the corrective action is verified through ground and flight testing, operational interceptor deliveries will resume
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense
BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment

PROJECT
MDO08: Ground Based Midcourse

(GBIs 45-47 have been utilized in previous GMD flight tests). GMD will continue long lead development and manufacturing for GBIs 48-58 in support of operational
requirements incorporating Failure Review Board (FRB) resolutions, flight testing, and the Reliability Growth Program.

GMD continues building upon the Initial Homeland Defense that provides the fundamental capability against intermediate and long-range Ballistic Missiles threats.
Work scope includes: 1) Conduct a CE-l intercept test, Flight Test Ground-based Midcourse Defense-07 (FTG-07); 2) Interceptors (GBIs 34-44); 3) Ground Systems
6B1.5 suite delivery to integrate an additional forward based Army/Navy Transportable Radar Surveillance-2 (AN/TPY-2) radar using the Ballistic Missile Defense
System Command, Control, Battle Management, and Communications (C2BMC) System; 4) Ground Systems 6B2 suite delivery to provide expanded C2BMC essential
elements of information for situational awareness, dynamic positioning capability for the In Flight Interceptor Communications System (IFICS) Data Terminal (IDT)

on the Sea Based X-Band Radar (SBX) platform, SBX version 3 interoperability, Warfighter requested changes, which enables the use of data provided by up to 14
AN-TPY-2 radars; 5) Ground Based Interceptor Exoatmospheric Kill Vehicle (EKV) software version 9 Capability Enhancement Il (CE- 1) and version 22 Capability
Enhancement | (CE-I) to incorporate in-flight performance improvements and support to the flight test program; 6) Fort Greely Power Plant, Missile Field-2, and 2nd
GMD Fire Control Node delivery to provide the Warfighter with continuous dual-node operations; 7) Flight Test the weapon system against an Intermediate Range
Ballistic Missile (IRBM) target with associated objects; 8) Ground Test the weapon system as a part of Ground Test - 04 (GT-04) campaign to assess Ballistic Missile

Defense System (BMDS) capabilities.

Ground-based Midcourse Defense (GMD) also continues to develop an Enhanced Homeland Defense capability against intermediate and long-range Ballistic Missiles
threats. Work scope includes: 1) Interceptors (GBls 48-58); 2) Missile Field 1 at Fort Greely, Alaska refurbishment, upgrade and High Altitude Electromagnetic Pulse
(HEMP) hardening; 3) Ground Systems 6B3 suite delivery to use Near Term Discrimination (NTD) data, integrate the Clear, AK and Cape Cod, MA Upgrade to

Early Warning Radar (UEWR) and Ft. Drum, NY In-Flight Interceptor Communications System (IFICS) Data Terminals (IDT) assets, support Space-Based Infrared
System (SBIRS) interface changes, incorporate evolving threats, Warfighter requirements, and BMDS element interoperability associated changes; 4) Ground Based
Interceptor Exoatmospheric Kill Vehicle (EKV) software version 10 Capability Enhancement Il (CE-Il) and version 23 Capability Enhancement | (CE-I) to incorporate
in-flight performance improvements and support to the flight test program; 5) Fort Drum, NY IDT delivery to increase system performance in specific engagement
scenarios; 6) Flight Test the weapon system against targets with increasing complexity and in a salvo launch sequence; 7) Demonstrate the ability to integrate future
BMDS sensor improvements; and 8) Ground Test the weapon system as a part of Ground Test - 06 (GT-06) campaign to assess BMDS capabilities.

In response to the new projected threat to the homeland, the FY 2014 President's Budget Request contains $53M in RDTE and $82M in MILCON to initiate Missile

Field - 1 refurbishment. This project will include demolishing and building a hardened Mechanical Electrical Building, installation of utility lines and ventilation systems,
obsolescence upgrades to mission critical equipment, and acceptance/functional testing. Once completed in 2016, MF-1 will be a 6 silo High Altitude Electromagnetic
Pulse (HEMP) hardened Missile Field. Additionally, the MDA will direct 6 GBIs be emplaced starting in FY 2016 achieving a full 44 GBI capability in FY 2017.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2012

FY 2013

FY 2014

Title: Ground Based Interceptor

Articles:

Description: Ground-based Midcourse Defense (GMD) delayed delivery of Capability Enhancement Il (CE-II) Ground Based
Interceptors (GBls 34-44) due to the Flight Test Ground-based Midcourse Defense-06a (FTG-06a) test failure. However, GMD

549.751
5

205.242
5

408.844
1
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MDO08: Ground Based Midcourse
BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2012

FY 2013

FY 2014

continued to build sub-assemblies that are not affected by FTG-06a root cause failure for the Ground Based Interceptors (GBIs
34-44), and deliver the Flight Test Interceptors required to support the Return to Intercept (RTI)program. The GBI program
supports defense of the Homeland by manufacturing both flight test and operational interceptors (GBls 34-44) to both demonstrate
interceptor performance as part of the Return to Intercept (RTI) program, and then to replace older fielded configuration GBls

to ensure a total of 30 operational assets are available to the Warfighter. To aid in the accomplishment of this mission, the GBI
program provides developmental assets through conversion of older fielded GBIls to Flight Test configuration to support the
Integrated Master Test Plan (IMTP). Available GBI components are being used in the collection of reliability and aging data as
part of the Component Reliability Program. With the award of the Deployment and Sustainment Contract (DSC) in December
2011, acquisition of five Ground Based Interceptors 48-52 were initiated in FY 2012 with plans for FY 2013 acquisition of six
additional Ground Based Interceptors (GBls 53-58) to support the operations and testing. (Note: Addition of 1 GBI (58) for testing
of Capability Enhancement-Il (CE-II) Block | GBI per Integrated Master Test Plan (IMTP))

FY 2012 Accomplishments:

-Continued GBI Fleet Upgrade program to enhance reliability of the fielded GMD system and to support the Component Reliability
Program (CRP) by providing hardware for data collection events, such as Aging & Surveillance testing

-Continued acquisition of Interceptors (GBls 34-44) (subject to FTG-06a Failure Review Board (FRB) findings and resolution) to
support both operations and testing

-Continued the repurposing of two operational Ground Based Interceptors (GBIs) to support GMD Return-to-Intercept (RTI)
program

-Continued the repurposing of one operational GBI as a backup to support GMD RTI program

-Continued flight test rotation program of fielded GBls to support the IMTP requirements and the Component Reliability Program
-Continued RTI component lab testing (failure resolution testing and risk reduction testing): continued Test E (Chamber Hot Fire )
test series

-Continued RTI Exoatmospheric Kill Vehicle (EKV) software mitigation / redesign efforts and Inertial Measurement Unit (IMU)
firmware resolution / validation

-Initiated Upgrade Kit and Limited Life Item Hardware purchases that will be used to upgrade the fielded GBls to support flight test
rotations of older GBIs as part of the program plan to sustain the GBI to FY 2032 and beyond

-Completed purchase of booster and EKV components including motor sets for five Interceptors (GBIs 48-52), mitigating
manufacturing restart costs of the select group of warm GBI 3rd and 4th tier suppliers

-Initiated acquisition of 5 Interceptors (GBIs 48-52) that are supported by the completion of the booster and EKV component
purchases

-Continued GBI Component Reliability Program (CRP) which includes testing of available GBI components to collect reliability and
aging data and assessment of operational fleet upgrade requirements

PE 0603882C: Ballistic Missile Defense Midcourse Defense Segmen... UNCLASSIFIED
Missile Defense Agency Page 6 of 51 R-1 Line #82




UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MDO08: Ground Based Midcourse
BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2012

FY 2013

FY 2014

-Continued Exoatmospheric Kill Vehicle (EKV) Divert and Attitude Control System (DACS) Alternate Thruster design

FY 2013 Plans:

-Continue acquisition of Interceptors (GBls 34-44) (subject to FTG-06a Failure Review Board (FRB) findings and resolution) to
support both operations and testing

-Complete the repurposing of one operational GBI to support Ground-based Midcourse Defense (GMD) Return to Intercept (RTI)
series: FTG-06b Backup

-Continue incorporation of RTI resolution findings into GBI fleet

-Continue GBI Software Builds and Sustainment to support operational and flight test objectives

-Continue GBI Stockpile Reliability Program (SRP) which includes testing of available GBI components to collect reliability and
aging data and assessment of operational fleet upgrade requirements

-Continue acquisition of five Interceptors (GBIs 48-52) that are supported by the completion of the booster and EKV component
purchases

-Continue EKV Divert and Attitude Control System (DACS) Alternate Thruster design

-Initiate acquisition of five additional Interceptors (GBls 53-57) to support enhanced GMD testing

FY 2014 Plans:

-Continue Ground Based Interceptors (GBI) Fleet Upgrade program to include fielded Capability Enhancement Il (CE-II) GBls
-Continue acquisition of remaining CE-ll (Legacy) Ground Based Interceptors (GBls 34-44) Should MDA eliminate CTV-02 in
FY14 and instead proceed to the CE-ll intercept flight test (FTG-06b) in 1st quarter FY 2014, after the successful intercept test,
the remaining CE-ll GBls will begin delivering for operational emplacements.

-Continue acquisition of CE-Il (upgraded boosters with Block | CE-Il EKV) Ground Based Interceptors (GBls 48-58) to support
both operations and testing, including a new flight test to demonstrate the capability of the CE-Il Block 1 GBIs

-Continue GBI Software Builds and Sustainment to support operational and flight test objectives

-Complete the Exoatmospheric Kill Vehicle (EKV) Divert and Attitude Control System (DACS) Alternate Thruster design
qualification to increase GBI reliability

-Continue flight test rotation program of fielded GBls to support the Integrated Master Test Plan (IMTP) requirements and the
Component Reliability Program

-Continue Upgrade Kit and Limited Life Item Hardware purchases that will be used to upgrade the fielded GBls

-Continue the GBI Reliability Growth Testing Program and the Component Reliability Programs to eliminate known risks and
identify reliability improvements for GBI component hardware

-Continue to collect Reliability, Availability, Maintainability and Test (RAM-T) data and calculate and track performance metrics on
the Operational System
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency

DATE: April 2013

Description: Ground-based Midcourse Defense (GMD) Systems Engineering provides essential services for the development
and fielding of the GMD hardware and software. Included in this effort are concept definition, requirements and interfaces, system
design, integration, test planning and verification efforts. Key products are development and maintenance of the technical baseline
and critical engineering processes for implementation and delivery of an integrated GMD element capability.

Program Management provides for prime contractor management of the GMD program. Included in this effort is program

and business management, program administration, technical and testing oversight, verification of hardware and software
development, quality / safety / mission assurance, integrated logistics support, and government manpower and infrastructure to
develop, test and sustain the GMD system and components.

FY 2012 Accomplishments:

-Continued requirements development, engineering analysis, capability integration, and performance verification for GMD
development and Ballistic Missile Defense System (BMDS) integration, including GMD compliance with the BMD System
Specification, BMD System Description Document, and Master Integration Plan (MIP)

-Continued Technical Performance Measurement (TPM) program to assess the current GMD capabilities against the evolving
BMDS threat

-Continued modeling and simulation development and integration to assess component and system performance in support of
annual Technical Assessments and Performance Assessments

-Continued modeling and simulation verification and validation to establish high confidence in Warfighter assessments

-Initiated the development of modeling and simulation wrapped tactical code to reduce the life cycle cost and increase the fidelity
of the results.

-Supported Component Requirements Reviews and Preliminary Design Reviews (PDR) for the GMD contribution to the BMDS
Enhanced Homeland Defense including the Ground System Fire Control and Communications software development and Ground
Based Interceptor (GBI) hardware (e.g., Fleet Avionics Upgrade / Obsolescence Program) and software capabilities development
to ensure delivery of a successful capability

-Continued design, planning, pre- and post-flight test analysis for current and future flight and ground tests to assess system
performance and implement a rigorous test plan for verifying successful operation of capabilities delivered to the Warfighter
-Utilized Exoatmospheric Kill Vehicle (EKV) Hardware-In-The-Loop (HWIL) 10-foot vacuum space chamber (10V Chamber) for
Pre-Mission Testing (PMT) and Post Flight Reconstruction (PFR) in support of Return to Intercept (RTI) program

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MDO08: Ground Based Midcourse

BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014

Increase due to additional funding required in FY 2014 for the development and manufacturing of GBIs 48-58, alternate thruster

design program and a more robust GBI component reliability testing program.

Title: Systems Engineering and Program Management 106.219 85.466 133.557
Articles: 0 0 0
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DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MDO08: Ground Based Midcourse
BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2012

FY 2013

FY 2014

-Conducted EKV Capability Enhancement Il (CE-Il) performance and flight environment analysis to assess EKV mitigations

FY 2013 Plans:

-Continue requirements development, engineering analysis, capability integration, and performance verification for GMD
development and BMDS integration, including GMD compliance with the BMDS Specification, BMDS Description Document, and
Master Integration Plan (MIP)

-Continue Technical Performance Measurement (TPM) program to assess the current Ground-based Midcourse Defense (GMD)
capabilities against the evolving BMDS threat

-Continue modeling and simulation development and integration to assess component and system performance in support of
annual Technical Assessments and Performance Assessments

-Continue modeling and simulation verification and validation to establish high confidence in Warfighter assessments

-Support Component Requirements Reviews and Preliminary Design Reviews (PDR) for the GMD contribution to the Ballistic
Missile Defense System (BMDS) Enhanced Homeland Defense including the Ground System Fire Control and Communications
software development and Ground Based Interceptor (GBI) hardware (e.g., Fleet Avionics Upgrade / Obsolescence Program) and
software capabilities development to ensure delivery of a successful capability

-Continue design, planning, pre- and post-flight test analysis for current and future flight and ground tests to assess system
performance and implement a rigorous test plan for verifying successful operation of capabilities delivered to the Warfighter
-Utilize Exoatmospheric Kill Vehicle (EKV) Hardware-In-The-Loop (HWIL) 10-foot vacuum space chamber (10V Chamber) for Pre-
Mission Testing and Post Flight Reconstruction in accordance with the Integrated Master Test Plan (IMTP) to reduce execution
risks from additional data and gaining confidence that capabilities performed as expected

FY 2014 Plans:

-Continue requirements development, engineering analysis, capability integration, and performance verification for GMD
development and BMDS integration

-Continue Technical Performance Measurement (TPM) program to assess the current GMD capabilities against the evolving
BMDS threat

-Continue modeling and simulation development and integration to assess component and system performance in support of
annual Technical Assessments and Performance Assessments

-Continue the development of modeling and simulation wrapped tactical code to reduce the life cycle cost and increase the fidelity
of the results, and initiate the code integration into a single BMDS framework to facilitate the interoperability between BMDS
elements

-Continue modeling and simulation verification and validation to establish high confidence in Warfighter assessments

-Continue the development of modeling and simulation wrapped tactical code to reduce the life cycle cost and increase the fidelity
of the results, and initiated the code integration into a single BMDS framework to facilitate the interoperability between BMDS
elements.
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency

DATE: April 2013

BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MDO08: Ground Based Midcourse

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2012

FY 2013

FY 2014

-Support Component Requirements Reviews and PDR for the GMD contribution to the BMDS Enhanced Homeland Defense
including the Ground System Fire Control and Communications software development and GBI hardware (e.g., CE-Il Block 1) and
software capabilities development to ensure delivery of a successful capability

-Continue design, planning, pre- and post-flight test analysis for current and future flight and ground tests to assess system
performance and implement a rigorous test plan for verifying successful operation of capabilities delivered to the Warfighter
-Utilize EKV HWIL 10-foot vacuum space chamber (10V Chamber) for Pre-Mission Testing and Post Flight Reconstruction in
accordance with the Integrated Master Test Plan (IMTP) to reduce execution risks from additional data and gaining confidence
that capabilities performed as expected

-Continue providing support to the GBI Reliability Growth Testing Program and the Component Reliability Program to eliminate
known risks and identify reliability improvements for GBI component hardware

-Provide contractor program management, subcontract management, quality assurance, verification of hardware and software
development, and technical and testing oversight to ensure program meets all cost, schedule, and performance requirements

Increase due to the addition of all contractor Systems Engineering and Program Management which was previously carried under
other Midcourse accomplishments (GBI, GS, etc.). This change is consistent with contractor cost data reporting on the new
Development and Sustainment Contract.

Title: Program Operations

Description: Program Operations provides for government management of the Ground-based Midcourse Defense (GMD)
program. Included in this effort is program and business management, program administration, technical and testing oversight,
verification of hardware and software development, quality / safety / mission assurance, integrated logistics support, and
government manpower and infrastructure to develop, test and sustain the GMD system and components.

FY 2012 Accomplishments:

-Provided technical and business management support activities, financial management, cost and schedule performance analysis
cost estimation and analysis, configuration management and integration activities

-Provided contractor program management, subcontract management, quality assurance, verification of hardware and software
development, and technical and testing oversight

-Ensured GMD program compliance with internal and external direction, policies, and regulations

-Conducted Internal Baseline Reviews that align with the six Missile Defense Agency (MDA) approved baselines

-Continued a Mission Assurance and Manufacturing Engineering Program to include Quality, Configuration Management,
Manufacturing, Engineering, and Safety

Articles:

119.215
0

118.939
0

80.491
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MDO08: Ground Based Midcourse
BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2012

FY 2013

FY 2014

-Provided Quality Safety and Mission Assurance (QSMA) operations to ensure compliance with Agency requirements for design,
test, manufacturing, quality, safety and reliability to ensure high quality products are delivered to the Warfighter

FY 2013 Plans:

-Provide technical and business management support activities, financial management, cost and schedule performance analysis,
cost estimation and analysis, configuration management and integration activities, to provide the Program Director with critical
program status and decision quality data

-Provide contractor program management, subcontract management, quality assurance, verification of hardware and software
development, and test oversight to identify variances and initiate corrective actions to mitigate cost, schedule, or performance
impacts

-Ensure GMD program compliance with internal and external direction, policies, and regulations to deliver capability critical within
a consistent and disciplined process

-Conduct internal Baseline Execution Reviews (BER) to measure program progress against the six MDA approved baselines
-Continue a Mission Assurance and Manufacturing Engineering Program to include Quality, Configuration Management,
Manufacturing, Engineering, and Safety in all phases of the system life cycle, throughout the supply chain, and at all levels of
assembly emphasizing high yield rates which minimize test and rework costs

-Provide Quality Safety and Mission Assurance (QSMA) operations to ensure compliance with Agency requirements for design,
test, manufacturing, quality, safety and reliability to ensure high quality products are delivered to the Warfighter

FY 2014 Plans:

-Provide technical and business management support activities, financial management, cost and schedule performance analysis,
cost estimation and analysis, configuration management and integration activities, to provide the Program Director with critical
program status and decision quality data

-Ensure Ground-based Midcourse Defense (GMD) program compliance with internal and external direction, policies, and
regulations to deliver critical capability within a consistent and disciplined process

-Conduct internal Baseline Execution Reviews (BER) to measure program progress against the six Missile Defense Agency
(MDA) approved baselines

-Continue a Mission Assurance and Manufacturing Engineering Program to include Quality, Configuration Management,
Manufacturing, Engineering, and Safety in all phases of the system life cycle, throughout the supply chain, and at all levels of
assembly emphasizing high yield rates which minimize test and rework costs

-Provide Quality Safety and Mission Assurance (QSMA) operations to ensure compliance with Agency requirements for design,
test, manufacturing, quality, safety and reliability to ensure high quality products are delivered to the Warfighter

PE 0603882C: Ballistic Missile Defense Midcourse Defense Segmen... UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency

DATE: April 2013

Description: The Ground-based Midcourse Defense (GMD) Ground Systems enable control and operation of the GMD Element
as part of the Ballistic Missile Defense System (BMDS). Ground Systems consists of the GMD Fire Control, External Systems
Interface (ESI), GMD Communications Network, In-Flight Interceptor Communications System (IFICS) Data Terminal (IDT),
Launch Site Components (LSC) (silos, silo interface vaults (SIVs)), and Launch Support Systems (LSS) (Command Launch
Equipment (CLE) and Launch Support Equipment (LSE).

FY 2012 Accomplishments:

-Initiated Ground Systems suite 6B3 to utilize Near Term Discrimination (NTD) data, integrate Ft. Drum, NY IDT assets, support
Space-Based Infrared System (SBIRS) interface changes, incorporate evolving threats, Warfighter requirements, and BMDS
element interoperability associated changes

-Delivered the new fourteen silo Missile Field-2 (MF-2) and Missile Field-2 Mechanical Electrical Building (MEB) to provide the
Warfighter with a reliable and hardened Missile Field capability at Fort Greely, Alaska

-Delivered the second Fire Direction Center (FDC) Node at Fort Greely, Alaska to provide the Warfighter with continuous dual-
node operations

-Initiated preliminary design in preparation for construction of an In Flight Interceptor Communications System (IFICS) Data
Terminal (IDT) for Ft Drum, NY increased defensive capability against emerging threats

-Initiated design efforts for storage state of Missile Field-1 (MF-1) once MF-2 is complete and operational

-Completed the testing of the Fort Greely Power Plant and reached interim operational status

FY 2013 Plans:

-Continue Ground Systems suite 6B3 to utilize Near-Term Discrimination (NTD) data, integrate the Clear, AK UEWR and

Ft. Drum, NY IDT assets, support Space-Based Infrared System interface changes, incorporate evolving threats, Warfighter
requirements, and BMDS element interoperability associated changes

-Complete the preliminary design and initiate construction efforts for an In-Flight Interceptor Communications System (IFICS)
Data Terminal (IDT) at Fort Drum that will increase system performance in specific engagement scenarios

-Continue storage state efforts for the Fort Greely, AK Missile Field-1 (MF-1)

FY 2014 Plans:

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MDO08: Ground Based Midcourse

BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014

Decrease due to the movement of Prime contract program management costs to the Systems Engineering and Program

Management (SE/PM) accomplishment in FY 2014.

Title: Ground Systems 100.291 69.975 116.531
Articles: 0 0 0
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency

DATE: April 2013

BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MDO08: Ground Based Midcourse

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2012

FY 2013

FY 2014

-Deliver Ground Systems suite 6B3 to utilize Near-Term Discrimination (NTD) data, integrate the Clear, AK and Cape Cod, MA
UEWR and Ft. Drum, NY IDT assets, support SBIRS interface changes, incorporate evolving threats, Warfighter requirements,
and BMDS element interoperability associated changes

-Continue development and integration efforts for an In-Flight Interceptor Communications System (IFICS) Data Terminal (IDT) at
Fort Drum, NY that will increase system performance in specific engagement scenarios

-Initiate the Ground Systems Technology Refresh effort which provides upgrades to the Ground Systems components by reducing
life cycle costs and ensuring sustainability.

-Initiate the Ground Systems suite 6B4 to provide Feature Aided Track Correlation and Feature Aided Target Object Mapping, and
incorporate evolving threats, Warfighter requirements, and BMDS element interoperability associated changes

-Initiate the refurbishment, upgrade and High Altitude Electromagnetic Pulse (HEMP) hardening of Missile Field 1 at Fort Greely,
Alaska

Decrease due to Development and Sustainment Contract (DSC) efficiencies in software builds and Fort Drum development /
integration.

Title: BMDS Level Testing
Articles:

Description: Ground-based Midcourse Defense (GMD) executes an enhanced test program that includes expanding our flight

and ground test programs to demonstrate our Initial Homeland Defense and Enhanced Homeland Defense capabilities against

long-range threats. The GMD elements of the Ballistic Missile Defense System (BMDS) Integrated Master Test Plan (IMTP) are
intended to demonstrate the integrated missile defense capabilities under development and ensure the capabilities delivered to
the Warfighter are operationally effective, suitable, and survivable.

FY 2012 Accomplishments:

-Continued to support execution of Ballistic Missile Defense System (BMDS) Ground Test-04 (GT-04) test campaign to assess
BMDS capabilities with integration of additional BMDS sensors

-Provided test infrastructure and coordination of flight test range support from Vandenberg Air Force Base for all range activities,
engineering, operators and GBI transportation

-Provided Ballistic Missile Defense System (BMDS) flight and ground test execution situational awareness through the use of the
Missile Defense Agency Integration and Operations Center (MDIOC) housing flight, ground and operational controlled assets of
the Ground Based Midcourse Defense system from Colorado Springs, CO

-Supported pre and post-flight test mission communications to include fulfillment of Government Furnished Equipment/
Government Furnished Services requirements and data analysis

66.778

0.000

0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency

DATE: April 2013

BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MDO08: Ground Based Midcourse

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2012

FY 2013

FY 2014

-Provided System Test Lab support to the engineering, accreditation, operations and maintenance of Flight and Ground Test
Programs

-Supported risk reduction testing through the use of the Prime Consolidated Integration Lab (PCIL) designed for engineering and
integration activities leading up to scheduled flight tests and supported by appropriate analysts, environments and equipment
-Continued to support the Flight Test Ground Based Interceptor-06a (FTG-06a) failure response, which includes the conduct of
a non-intercept test, Controlled Test Vehicle (CTV-01), to verify FTG-06a corrective actions. The test will be a 3-stage Capability
Enhancement Il (CE-Il) non-intercept test of the Exoatmospheric Kill Vehicle (EKV), using a GBI launched from Vandenberg Air
Force Base, California. There is no target planned for this test

-Continued to support the planning for Flight Test Ground-Based Midcourse Defense-09 (FTG-09), a 3-stage intercept
engagement, using a Ground Based Interceptor (GBI) launched from Vandenberg Air Force Base against a target launched from
Reagan Test Site (RTS)

-Demonstrated Ground Based Midcourse Defense Fire Control (GFC) 6B2 capabilities during Ground Test GTX-04e. This test
integrated the GFC with updated software versions of the Sea Based X-Band Radar (SBX 3.1), Aegis Ballistic Defense (Aegis
BMD 4.0.1), and the Army Navy/Transportable Radar Surveillance Model-2 (AN/TPY-2) Forward Based Mode (FBM CX-1)

FY 2013 Plans:

PE: 0603882C: Ballistic Missile Defense Mid-Course Segment.

FY 2014 Plans:
N/A

Starting in FY 2013, the BMDS Level Testing accomplishment will move from Project MD08 into Project MT08, which is part of this

Title: Sustainment

Description: The Operations and Sustainment (O&S) mission provides for the operations, maintenance, repair, training, and
sustaining engineering of the Ground-based Midcourse Defense (GMD) System. In addition to the above, O&S provides base
operations support for GMD facilities in Colorado Springs, Colorado; Vandenberg Air Force Base, California; Fort Greely, Alaska
and Eareckson Air Station, Alaska.

FY 2012 Accomplishments:

-Continued to provide GMD element operations and sustainment for Primary Mission Equipment (PME), support equipment, and
operational facilities at all Ground-based Midcourse Defense (GMD) sites

-Continued to support Base Operations at all GMD Sites in accordance with host installation support agreements

-Continued utilizing logistics repair analysis to optimize spares replenishment, and performance metrics to improve maintenance
processes and procedures to improve weapon system reliability

Articles:

153.501
0

0.000

0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MDO08: Ground Based Midcourse
BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment
B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
-Continued on-site sustaining engineering, for real time trouble shooting and ensuring logistics analysis is incorporated in technical
data products
-Continued to collect Reliability, Availability, Maintainability and Test (RAM-T) data and calculate and track performance metrics
on the Operational System
-Continued to perform failure analysis and resolve systemic issues to reduce sustainment costs
-Continued to identify and prioritize obsolescence issues for resolution to support Ground Systems Obsolescence Upgrade
Program
-Continued to provide training to qualify the Warfighter to operate the GMD Weapon System, as well as educating other staff
members on the system
-Continued to develop and field technical manuals to maintain crew proficiency and support architecture baseline changes
FY 2013 Plans:
Starting in FY 2013, the Sustainment accomplishment will move from Project MDO08 into Project MX08, which is part of this PE:
0603882C: Ballistic Missile Defense Mid-Course Segment.
FY 2014 Plans:
N/A
Accomplishments/Planned Programs Subtotals| 1,095.755 569.622 739.423
C. Other Program Funding Summary ($ in Millions)
FY 2014 FY 2014 FY 2014 Cost To
Line Item FY 2012 FY 2013 Base [o]e{0) Total FY 2015 FY 2016 FY 2017 FY 2018 Complete Total Cost
» 0603884C: Ballistic Missile 222.696  347.012 315.183 315.183  340.899 334.705  341.811 278.313 Continuing Continuing
Defense Sensors
» 0603888C: Ballistic Missile 88.162 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 88.162
Defense Test & Targets
» 0603896C: Ballistic Missile 356.900 366.552  418.355 418.355 433.470 454452  461.991 451.947 Continuing Continuing
Defense Command and
Control, Battle Management &
Communication
» 0603907C: Sea Based X-Band 183.506 9.730 44 478 44 478 54.514 46.232 47.466 51.287 Continuing Continuing
Radar (SBX)
Remarks
PE 0603882C: Ballistic Missile Defense Midcourse Defense Segmen... UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MDO08: Ground Based Midcourse
BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment

D. Acquisition Strategy
The Ground-based Midcourse Defense (GMD) program will continue to follow testing, development, and evolutionary acquisition through incremental development.
The Agency acquisition strategy ensures that the GMD components are upgraded to improve both system performance and interceptor reliability in order to retain
the proven GMD contribution to the Integrated Ballistic Missile Defense System (BMDS). This acquisition approach minimizes the risk of parts availability, provides
opportunities for incremental capability improvements, and allows decision makers to make informed trades between cost, schedule, and performance while exploring
improved operational and technological capabilities.

GMD awarded a competitive Development and Sustainment Contract (DSC) on December 30, 2011. This contract continues development, fielding, test, systems
engineering, integration, and configuration management; equipment manufacturing and upgrade; training, operations and sustainment of the GMD system and
associated support facilities. The DSC emphasizes the application of performance-based tenets to provide timely high quality support of the core GMD system while
reducing life cycle and long-term ownership costs. GMDs DSC acquisition strategy for transition of the legacy content into the DSC provides uninterrupted field
operations; development of both Ground Systems and Interceptor (GBI) products, including manufacturing additional interceptors to support both operations and testing
and the requirement to demonstrate war fighting capability through a rigorous ground and flight test program.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MDO08: Ground Based Midcourse

. _— FY 2014 FY 2014 FY 2014
Product Development ($ in Millions) FY 2012 FY 2013 Base 0CO Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Ground Based Interceptor .
- Alternate Thruster SS/CPAF | Boeing ALIAK/ 0.000|  27.400 0.000 15.319 - 15.319 |Continuing [Continuing |Continuin
AZ:CA/COITXIVA : : : : : 9 ¢ 9
Program
Ground Based Interceptor Boeing AL/AK/AZ/
- GBI Component Lab CI/CPIF | CA/CO/TX/VA:NASA 0.000 47.756 0.000 2.574 - 2.574 0.000 50.330 0.000
Testing WSTF, NM
Ground Based Interceptor Boeing AL/AK/
- Ground Based SS/CPAF ) 9 429.644| 192.168 116.956 95.648 - 95.648 [Continuing [Continuing [Continuing
AZ:CA/CO/TXIVA
Interceptors 34-44
Ground Based Interceptor .
- Ground Based cicpiF | Bosing AL/AK/ 0.000|  30.494 11.461 148.543 - 148.543 [Continuing |Continuing [Continuing
AZ:CA/CO/TXIVA
Interceptors 48-58
Ground Based Interceptor
- Ground Based Boeing AL/AK/ - - _—
Interceptors New C/CPIF AZ-CA/CO/TXVA 39.114 58.195 59.789 42.759 - 42.759 [Continuing |Continuing |Continuing
Interceptor Development
Ground Based Interceptor
- Ground Based Boeing AL/AK/
Interceptors Prime C/CPIF . g 95.159 43.599 59.784 48.468 - 48.468 [Continuing |Continuing |Continuing
. AZ:CA/CO/TXIVA
Upgrades & Operational
Spares
Ground Based Interceptor
- Ground Based Boeina AL/AK/
Interceptors Rotations for C/CPIF ) 9 146.677 92.329 23.095 18.053 - 18.053 |Continuing |Continuing |Continuing
SN AZ:CA/COITXIVA
Ballistic Missile Defense
System Level Testing
Ground Based Interceptor
- Ground Based Boeing AL/AK/ - - o
Interceptors Software C/CPIF AZ:CA/CO/TX/VA 9.590 6.517 11.550 7.793 - 7.793 [Continuing |Continuing |Continuing
Maintenance & Updates
Ground Based Interceptor
- Ground Based Boeing AL/AK/
Interceptors Supplier SS/CPAF AZ-CA/COITX/VA 90.029 17.729 0.000 0.000 - 0.000 0.000( 107.758 0.000
Restart / Requalification
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MDO08: Ground Based Midcourse

. - FY 2014 FY 2014 FY 2014
Product Development ($ in Millions) FY 2012 FY 2013 Base 0CO Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Ground Based Interceptor Boeing AL/AK/ _— . .
- Prime Reliability Program C/CPIF AZ:CA/CO/TX/VA 4.364 20.168 12.607 16.986 - 16.986 |Continuing |Continuing [Continuing
Ground Based Interceptor AMRDEC / Redstone
Lo MIPR | Arsenal, ALINSWC 0.000 0.000 0.000 12.434 - 12.434 |Continuing |Continuing |Continuing
- Reliability Program -
Crane, Indiana
Ground Based Interceptor .
Boeing AL/AK/
- Return to Intercept SS/CPAF AZ-CA/COTX/VA 27.317 13.396 0.000 0.000 - 0.000 0.000 40.713 0.000
Program
Ground Based Interceptor :\rllfi?,:rlc::\(ACh;I%ngi\A
- Upgrades and MIPR Safety bﬁice/ 0.000 0.000 0.000 0.267 - 0.267 [Continuing |Continuing |Continuing
Operational Spares Huntsville, AL
Ground Systems - FGA .
Boeing AL/AK/
Future l?ower Plant SS/CPAF AZ-CA/CONNA 0.000 27.128 0.000 0.000 - 0.000 0.000 27.128 0.000
Integration
Ground Systems - Fort . - - -
Drum IDT MIPR | MDA/AL:/VA/INY 0.000 0.000 0.000 0.879 - 0.879 |Continuing |Continuing |Continuing
Ground Systems - Ground .
. . Boeing AL/AK/
Syst_ems Engineering C/CPIF AZ-CA/CONNA 39.378 0.000 1.359 0.000 - 0.000 0.000 40.737 0.000
Services
Ground Systems - Ground .
Boeing AL/AK/
Systems Hardware C/CPIF AZ-CA/ICONA 0.000 0.016 15.964 0.453 - 0.453 0.000 16.433 0.000
Development
Ground Systems -
Ground Systems - MF-1 TBD | TBD:AK/TBD 0.000|  0.000 0.000 53.000 - 53.000 (Continuing [Continuing |Continuing
Refurbishment and
Upgrade
Ground Systems - Boeing AL/AK/
Information Assurance CI/CPIF AZ-CA/ICONA 0.000 0.000 7.714 0.000 - 0.000 0.000 7.714 0.000
Ground Systems - Long
Haul Communications
Transfer to Defense MIPR | MDA:DISA 32.967 5.585 0.000 0.000 - 0.000 0.000 38.552 38.552
Information Systems
Agency
PE 0603882C: Ballistic Missile Defense Midcourse Defense Segmen... UNCLASSIFIED
Missile Defense Agency Page 18 of 51 R-1 Line #82




UNCLASSIFIED

Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Missile Defense Agency DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

MDO08: Ground Based Midcourse

. - FY 2014 FY 2014 FY 2014
Product Development ($ in Millions) FY 2012 FY 2013 Base 0CO Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Ground Systems - Prime Boeing AL:CO/NY/ - - _—
Fort Drum IDT C/CPIF VA 0.000 4.653 7.600 0.045 - 0.045 Continuing |Continuing |Continuing
Ground Systems - Prime Boeing AL/AK/
Ground Systems Software | C/CPIF . N 27.804 62.350 33.183 60.868 - 60.868 [Continuing [Continuing [Continuing
AZ:CA/CO/VA
Development
Ground Systems - Storage Boeing AL/AK/ )
State MF-1 CI/CPIF AZ-CAICO 0.000 0.000 4.155 0.000 0.000 0.000 4.155 0.000
Ground Systems - .
Upgrades for BMDS Level | C/CPIF | BOSing AL/AK/ 0.000|  0.559 0.000 1.286 - 1.286 Continuing |Continuing [Continuing
- AZ:CA/CO/VA
Testing
Subtotal| 942.043| 650.042 365.217 525.375 0.000 525.375
Remarks
N/A
. - FY 2014 FY 2014 FY 2014
Support ($ in Millions) FY 2012 FY 2013 Base 0co Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Systems Engineering and
Program Management - Boeing AL/AK/
Ballistic Missile Defense C/CPIF ) 9 68.402 49.821 25.748 26.745 - 26.745 |Continuing [Continuing |Continuing
AZ:CA/CO/TXIVA
System Hardware-In-The-
Loop
Systems Engineering and
Program Management - AEDC:Tullahoma, - - -
EKV HWIL Tests in Space MIPR ™ 0.000 0.000 0.000 4.708 - 4.708 |Continuing |Continuing [Continuing
Chamber
Systems Engineering and SED and McMorrow
Program Management - MIPR | Labs:Redstone 0.000 0.000 0.000 10.676 - 10.676 |Continuing |Continuing |Continuing
Modeling and Simulation Arsenal/AL
Systems Engineering and Boeing AL/AK/ ) _— - -
Program Management - C/CPIF AZ:CA/CO/TX/VA 53.224 5.585 13.214 2.786 2.786 |Continuing |Continuing |Continuing
PE 0603882C: Ballistic Missile Defense Midcourse Defense Segmen... UNCLASSIFIED
Missile Defense Agency Page 19 of 51 R-1 Line #82




UNCLASSIFIED

Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MDO08: Ground Based Midcourse
BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment
. - FY 2014 FY 2014 FY 2014

Support ($ in Millions) FY 2012 FY 2013 Base oco Total

Contract Target

Method Performing All Prior Award Award Award Award Cost To Total Value of

Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Prime EKV HWIL Tests in
Space Chamber
Systems Engineering and
Program Management Boeing AL/AK/ - - -
- Prime Modeling and C/CPIF AZ:CA/COTX/VA 88.342 22.176 30.740 20.609 - 20.609 (Continuing [Continuing |Continuing
Simulation
Systems Engineering and
Program Management - Boeing AL/AK/ - - _—
Prime System Engineering C/CPIF AZ:CA/COITX/VA 189.728 28.637 15.764 22.312 - 22.312 |Continuing [Continuing |Continuing
and Integration
Systems Engineering and
Program Management Boeing AL/AK/ ) - - -
- Prime-Program C/CPIF AZ-CA/CO/TXVA 0.000 0.000 0.000 43.752 43.752 |Continuing |Continuing |Continuing
Management
Systems Engineering and
Program Management - MDA ARC / - - -
System Engineering and MIPR Colsa:Huntsville, AL 0.000 0.000 0.000 1.969 - 1.969 |Continuing |Continuing |Continuing
Integration
Sparta, BCF,
Program Operations - Quantech, - - -
Contract Support Services C/CPFF Paradigm-AL/AK/CA/ 194.729 33.763 38.619 33.866 - 33.866 [Continuing [Continuing [Continuing
CO/VA

Program Operations - . ) - - _—
FFRDC Support MIPR | MIT/LL:AL/VA/CO 16.742 5.242 2.107 4.687 4.687 |Continuing |Continuing |Continuing
Program Operations
- Global Deployment MIPR | MDA:AL 53.847 5.242 0.000 0.000 - 0.000 0.000 59.089 76.065
Support
Program Operations - Govt|  \yop | MDA:ALVA 73.750| 31562 39.083 34.150 ; 34.150 [Continuing |Continuing |Continuing
Civilian Salaries
Program Operations - Misc MDA:AL/CA/VA/CO/ - - -
Software/BB/PCS MIPR AK 0.000 0.137 0.931 1.454 - 1.454 |Continuing |Continuing [Continuing
Program Operations - Various:AL/VA/FL/ - - _—
Other Govt Agencies MIPR co 15.300 4.975 3.154 4972 - 4.972 |Continuing |Continuing |Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MDO08: Ground Based Midcourse
BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment
: e FY 2014 FY 2014 FY 2014
Support ($ in Millions) FY 2012 FY 2013 Base 0co Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Program Operations .
h Boeing AL/AK/
- Prime Program C/FPIF AZ-CA/COITX/VA 221.220 35.959 17.024 0.000 - 0.000 0.000| 274.203 0.000
Management
Program Operations - MIPR | MDA:AL/AK/CA/VA 0.000 0.335 0.000 0.017 - 0.017 |Continuing [Continuing [Continuing
Safety and Quality
Program Operations -
Small Business Innovation MIPR | MDA:AL/VA 0.000 0.000 16.675 0.000 - 0.000 |Continuing |Continuing |Continuing
Research (SBIR)
.Fr’rr;’\%"l"m Operations - MIPR | MDA:AL/VA 0.000|  2.000 1.346 1.345 - 1.345 Continuing [Continuing [Continuing
Sustainment - Colorado
Springs Operations (Gov't MIPR | Air Force:COS, CO 8.200 7.084 0.000 0.000 - 0.000 0.000 15.284 0.000
Leases & Services)
Sustainment - Fort Greely,
Alaska Operations (Gov't MIPR | Army:Ft. Greely, AK 38.729 19.604 0.000 0.000 - 0.000 0.000 58.333 0.000
Leases & Services)
Military Traffic
Sustainment - Government Management
Furnished Equipment & MIPR | Command:Various 33.797 4.321 0.000 0.000 - 0.000 0.000 38.118 0.000
Services (GFX) AL/AKIAZICAICO/
TXIVA
Sustainment -
Maintenance of Primary C/CPIF | Boeing AL/AK/AZ:CA| 340.137 49.147 0.000 0.000 - 0.000 0.000| 389.284 0.000
System
Sustainment - Operations
& Sustainment Repair and | C/CPIF | Boeing AL/AK/AZ:CA 54.333 12.685 0.000 0.000 - 0.000 0.000 67.018 0.000
Maintenance Personnel
Sustainment - Sustaining | 5 /copiE | Boging ALIAKIAZ:CA|  309.149|  43.439 0.000 0.000 ; 0.000|  0.000| 352588  0.000
Support Services
Sustainment - Vandenberg Air
Air Force Base Operations MIPR | Force:Vandenberg, 4.500 3.337 0.000 0.000 - 0.000 0.000 7.837 0.000
(Gov't Leases & Services) CA
Sustainment - Warfighter | - ¢cp| | Boeing AL/AK:CA/ 0.000| 13.884 0.000 0.000 . 0.000| 0000 13.884|  0.000
Training CO/VA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MDO08: Ground Based Midcourse

. - FY 2014 FY 2014 FY 2014
Support ($ in Millions) FY 2012 FY 2013 Base oco Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Subtotal | 1,764.129| 378.935 204.405 214.048 0.000 214.048
Remarks
N/A
. : e FY 2014 FY 2014 FY 2014
Test and Evaluation ($ in Millions) FY 2012 FY 2013 Base 0CO Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
BMDS Level Testing - .
EKV HWIL Flight Testsin | MIPR ?‘EDC'T“”ahOma' 0.000|  7.284 0.000 0.000 - 0.000] 0000| 7.284|  0.000
Space Chamber
BMDS Level Testing .
- Flight Test Planning, cicPaF | Boeing ALIAK/ 137.872|  31.860 0.000 0.000 - 0000/  0.000| 169.732|  0.000
! ) AZ:CA/COITXIVA
Analysis & Execution
BMDS Level Testing - VAFB, CA/RTS,
Flight Test Range Costs MIPR Kwaj-PMRF, HI 24.486 15.781 0.000 0.000 - 0.000 0.000 40.267 0.000
BMDS Level Testing - Boeing AL/AK/
Flight Test Silo Turnaround C/CPAF AZ-CA/COITX/VA 7.420 3.444 0.000 0.000 - 0.000 0.000 10.864 0.000
BMDS Level Testing -
Ground Test-04 Campaign Boeing AL/AK/ )
(Focused-Integrated- C/CPAF AZ-CA/CO/TX/VA 15.640 3.114 0.000 0.000 0.000 0.000 18.754 0.000
Distributed)
BMDS Level Testing - Test Boeing AL/AK/
Infrastructure & Support C/CPAF AZ-CA/COITX/VA 86.629 5.295 0.000 0.000 - 0.000 0.000 91.924 0.000
Subtotal| 272.047 66.778 0.000 0.000 0.000 0.000 0.000| 338.825 0.000
Remarks
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MDO08: Ground Based Midcourse

. . - FY 2014 FY 2014 FY 2014
Management Services ($ in Millions) FY 2012 FY 2013 Base 0CO Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Subtotal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Remarks
N/A
Target
All Prior FY 2014 FY 2014 FY 2014 | Cost To Total Value of
Years FY 2012 FY 2013 Base oco Total |Complete| Cost Contract
Project Cost Totals | 2,978.219| 1,095.755 569.622 739.423 0.000 739.423
Remarks

Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests, and civilian salaries

on the R-3.
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Exhibit R-4, RDT&E Schedule Profile: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MDO08: Ground Based Midcourse
BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment
Significant Event Complete A Milestone Decision Complete * Element Test Complete ’ System Level Test Complete . Complete Activity +
Significant Event Planned Milestone Decision Planned Element Test Planned System Level Test Planned Planned Activity
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
1|23 |4|1|(2|3|4|1|(2|3|4|1|2|3|4|2|2|3|4|2|2|3|4|1|2|3|4
2nd FGA GMD Fire Control Node rFa
Fort Greely, Alaska Missile Field - 2 4|4
Fort Greely, Alaska Power Plant ||
Ground Based Interceptors (24-44) | i | e | | | | || | | S| | | | | i
Sround Besed Interceptors (48:58) ___ L B B 0 S S S Bt B s B B P
Oparnden . [nieresptors Rotation an i o i I e o e e e e e B e e B B
g;i:::i;:?nsiadigflldcourse Defense Ground Test- |t e | e e e |
Fort Drum, NY IDT | e | | | | | | o | | e [
Missile Field 1 Refurbishment and Upgrade || ] | | e | e e e
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Exhibit R-4A, RDT&E Schedule Details: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MDO08: Ground Based Midcourse
BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment

Schedule Details

Start End

Events Quarter Year Quarter Year
2nd FGA GMD Fire Control Node 1 2012 1 2012
Fort Greely, Alaska Missile Field - 2 1 2012 2 2012
Fort Greely, Alaska Power Plant 1 2012 1 2013
Ground Based Interceptors (34-44) 1 2012 1 2016
Ground Based Interceptors (48-58) 1 2012 4 2018
Ground Based Interceptors Rotation and Upgrades 1 2012 4 2018
GTX-04e (BMDS Focused Ground Test) 2 2012 2 2012
Ground-based Midcourse Defense Ground Test-04 test campaign 2 2012 2 2014
Fort Drum, NY IDT 2 2012 1 2015
GM CTV-01 (GM Non-Intercept Flight Test) 3 2012 3 2012
FTG-06b (GM Intercept Flight Test) 4 2012 4 2012
Ground Systems 6B3 (FQT) 4 2013 4 2013
Missile Field 1 Refurbishment and Upgrade 1 2014 4 2016
Ground Systems 6B4 (FQT) 1 2016 1 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT

MCO08: Cyber Operations

R All Prior FY 2014 | FY 2014 | Fy 2014 CostTo | Total
T ($ in Mill
COST ($ in Millions) Years | FY 2012 | FY2013*| Base | OCO™ | Total | FY2015 | FY 2016 | FY 2017 | FY 2018 |Complete Cost
MCO08: Cyber Operations - 0.000 0.000 2124 - 2124 2.126 2129 2132 2.135|Continuing |Continuing
Quantity of RDT&E Atrticles 0 0 0 0 0 0 0 0

Note

this PE.

A. Mission Description and Budget Item Justification

*FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
* The FY 2014 OCO Request will be submitted at a later date

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

Project MCO08 is a new Defensive Cyber Operations Project established in this Program Element (PE) for PB 2014. Funds were previously reported in Project MDO8 of

The funding in this project sustains Missile Defense Agency (MDA) DoD Information Assurance Certification and Accreditation Program (DIACAP) and Controls
Validation Testing (CVT) activities, analysis of validation results, risk assessments and reviews of proposed Program Manager/Information Assurance Manager (PM/
IAM) Plans of Action and Milestones (POA&Ms) for MDA Ground-based Midcourse Defense (GMD) mission systems. It maintains the Certification and Accreditation
(C&A) data repository, capturing the DIACAP documentation (artifacts, validation results, and Information Assurance Risk Assessment results, and Designated
Approving Authority (DAA) accreditation decisions) and POA&M on all MDA information systems.

This project supports the monitoring and tracking of Cybersecurity mitigations detailed in Information Technology security POA&Ms. Activities include preparation of
C&A documentation and accreditation recommendations to the MDA Senior Information Assurance Officer (SIAO)/Certification Authority (CA) and DAA. Independent
Verification and Validation (IV&V) team actions ensure the availability, integrity, authentication, confidentiality and non-repudiation of the MDA mission, test and

administrative systems. Activities in the Project are necessary to comply with the Federal Information Security Management Act (FISMA).

FY 2012

FY 2013

FY 2014

Title: Network / System Certification and Accreditation (C&A)

Articles:

Description: The Network/Systems Certification and Accreditation project sustains the Missile Defense Agency (MDA) DoD
Information Assurance Certification and Accreditation Program (DIACAP) and Controls Validation Testing (CVT) activities,
analysis of validation results, risk assessments and reviews of proposed Program Manager/Information Assurance Manager
(PM/IAM) Plans of Action and Milestones (POA&Ms) for MDA Command and Control Battle Management and Communications
(C2BMC) mission systems. It maintains the Certification and Accreditation (C&A) data repository, capturing the DIACAP
documentation (artifacts, validation results, and Information Assurance Risk Assessment results, and Designated Approving
Authority (DAA) accreditation decisions) and POA&M on all MDA information systems.

0.000
0

0.000
0

2.124
0
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MCO08: Cyber Operations
BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment
B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
FY 2012 Accomplishments:
A new Cyber Operations budget project (MCO08) was created for FY 2014 - previous efforts funded from budget project MDO8
FY 2013 Plans:
A new Cyber Operations budget project (MCO08) was created for FY 2014 - previous efforts funded from budget project MDO8
FY 2014 Plans:
-Fund Ground-based Midcourse Defense (GMD) Information Assurance Manager (IAM) civilian salaries.
-Conduct cyber security / Information Assurance (IA) engineering and architecture planning for GMD information technology
systems.
-Plan and test the IA controls for Ballistic Missile Defense System (BMDS) GMD systems.
-Develop GMD DoD Information Assurance Certification and Accreditation Program (DIACAP) certification and accreditation
packages.
-Conduct Controls Validation Testing (CVT) of GMD mission systems and provide Plan of Action and Milestones to mitigate IA
deficiencies.
-Conduct annual information assurance reviews on the GMD enclaves to assess compliance in implementing and maintaining IA
controls.
Accomplishments/Planned Programs Subtotals 0.000 0.000 2124

C. Other Program Funding Summary ($ in Millions)
N/A
Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MCO08: Cyber Operations

. - FY 2014 FY 2014 FY 2014
Support ($ in Millions) FY 2012 FY 2013 Base oco Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Network / System
Certification and Booz Allen
Accreditation (C&A) - C/CPFF Hamilton:MDA AL 0.000 0.000 0.000 0.541| Jul 2014 - 0.541 |Continuing |Continuing |Continuing
BMDS CND/IA Advisory ’
and Assistance Services
Network / System
Certification and Torch
Accreditation (C&A) - C/CPFF | Technologies:MDA 0.000 0.000 0.000 1.425| Jul 2014 - 1.425 |Continuing |Continuing |Continuing
CND/IA Advisory and AL
Assistance Services
Network / System
Certification and . - - -
Accreditation (C&A) - MIPR | MDA:AL/VA 0.000 0.000 0.000 0.158| Oct 2013 - 0.158 |Continuing |Continuing |Continuing
Civilian Salaries
Subtotal 0.000 0.000 0.000 2.124 0.000 2.124
Remarks
N/A
Target
All Prior FY 2014 FY 2014 FY 2014 | Cost To Total Value of
Years FY 2012 FY 2013 Base oco Total |Complete| Cost Contract
Project Cost Totals 0.000 0.000 0.000 2.124 0.000 2.124
Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MCO08: Cyber Operations
BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment
Significant Event Complete A Milestone Decision Complete * Element Test Complete ’ System Level Test Complete . Complete Activity +
Significant Event Planned _& Milestone Decision Planned ﬂr Element Test Planned <> System Level Test Planned Planned Activity
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
1|23 (4|12 (3|4|1|2|3|4|12|2|3|4|2|2|3|4|12|2(3|(4/1(2|3|4
CBarl:/lfllgS:rCyl:xerser:urit:é P‘bolicy Develipr"r;ent e[ e | ]| | | | | i | | i | i | | | | e | | |
ransition to ersecurit is
Management Framework (CRMF) I
GMD Information Assurance Certification and
Accreditation (C&.A) Package | | e | | | | =] | e | | |
reparation/Submission
b eecurity Program Policy / Risk i | | | | | | | | | i ] |
?:\:Cii(;\ébersecurity Mitigation Monitoring and Y PR PE P PN PR N P P P P P PR P PR N T
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Exhibit R-4A, RDT&E Schedule Details: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MCO08: Cyber Operations

Schedule Details

Start End
Events Quarter Year Quarter Year
BMDS Cybersecurity Policy Development 1 2014 4 2018
GMD Transition to Cybersecurity Risk Management Framework (CRMF) 1 2014 4 2018
Sllj/tlj?n:;\:i);nmatlon Assurance Certification and Accreditation (C&A) Package Preparation/ 1 2014 4 2018
GMD Cybersecurity Program Policy / Risk Management 1 2014 4 2018
GMD Cybersecurity Mitigation Monitoring and Tracking 1 2014 4 2018
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT

MTO08: Ground Based Midcourse Test

R All Prior FY 2014 | FY 2014 | Fy 2014 CostTo | Total
T ($ in Mill
COST ($ in Millions) Years | FY 2012 | FY2013*| Base | OCO™ | Total | FY2015 | FY 2016 | FY 2017 | FY 2018 |Complete Cost
MTO08: Ground Based Midcourse ; 0.000| 80381 98895 _ | 98.895] 08.074| 73.442| 74986  87.036ContinuingContinuing
Test
Quantity of RDT&E Atrticles 0 0 0 0 0 0 0 0

Note
N/A

A. Mission Description and Budget Item Justification

individual tests.

*FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
* The FY 2014 OCO Request will be submitted at a later date

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

Budget Project MT08: Ground-based Midcourse Test consists of three accomplishment areas; Infrastructure, Flight Test, and Ground Test. Infrastructure consists of
the support and framework required to successfully conduct both flight and ground testing. Flight Test and Ground Test accomplishments consist of the execution of the

Ground-based Midcourse Defense (GMD) executes an enhanced test program that includes expanding our flight and ground test programs to demonstrate our Initial
Homeland Defense and Enhanced Homeland Defense capabilities against long-range threats. The GMD elements of the BMDS Integrated Master Test Plan (IMTP)
are intended to demonstrate the integrated missile defense capabilities under development and ensure the capabilities delivered to the Warfighter are operationally

effective, suitable, and survivable.

FY 2012

FY 2013

FY 2014

Title: Infrastructure

FY 2012 Accomplishments:

FY 2013 Plans:

See Budget Project MDO8 for FY 2012 Accomplishments

Articles:

Description: Provides support associated with day-to-day operations of the flight and ground test programs to include
engineering support for ground test planning, execution, and post-event reconstruction.

-Provide test infrastructure and coordination of flight test range support from Vandenberg Air Force Base, California for all range
activities, engineering, operators and Ground Based Interceptor (GBI) transportation

0.000
0

40.557
0

23.441
0
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency

DATE: April 2013

BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MTO08: Ground Based Midcourse Test

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2012

FY 2013

FY 2014

-Provide Ballistic Missile Defense System (BMDS) flight and ground test execution situational awareness through the use of the
Missile Defense Agency Integration and Operations Center (MDIOC) housing flight, ground and operational controlled assets of
the Ground-based Midcourse Defense (GMD) system from Colorado Springs, CO

-Support pre- and post-flight test mission communications to include fulfillment of Government Furnished Equipment (GFE) /
Government Furnished Services (GFS) requirements and data analysis

-Provide System Test Lab support to the engineering, accreditation, operations and maintenance of Flight and Ground Test
Programs

-Support risk reduction testing through the use of the Prime Consolidated Integration Lab designed for engineering and integration
activities leading up to scheduled flight tests and supported by appropriate analysts, environments and equipment

FY 2014 Plans:

-Provide test infrastructure and coordination of flight test range support from Vandenberg Air Force Base, California for all range
activities, engineering, operators and GBI transportation, including preparation for the first GBI salvo flight test

-Provide Ballistic Missile Defense System (BMDS) flight and ground test execution situational awareness through the use of the
Missile Defense Agency Integration and Operations Center (MDIOC) housing flight, ground and operational controlled assets of
the GMD system from Colorado Springs, CO

-Support pre- and post-flight test mission communications to include fulfillment of GFE /GFS requirements and data analysis
-Provide System Test Lab support to the engineering, accreditation, operations and maintenance of Flight and Ground Test
Programs

-Support risk reduction testing through the use of the Prime Consolidated Integration Lab designed for engineering and integration
activities leading up to scheduled flight tests and supported by appropriate analysts, environments and equipment

Decrease due to Development and Sustainment Contract (DSC) efficiencies, lab consolidations, and innovations to test
infrastructure. Additionally System Engineering and Program Management (SE/PM) costs were moved to the SE/PM
accomplishment in FY 2014.

Title: Flight Test

Description: Flight tests demonstrate the capabilities and/or phenomenology that cannot be adequately tested or obtained during
ground testing. Flight tests also provide opportunities to test actual hardware and to demonstrate Ballistic Missile Defense System
(BMDS) Element interoperability under operationally realistic conditions.

FY 2012 Accomplishments:

Articles:

0.000

27.119

67.242
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency

DATE: April 2013

Description: Ground tests demonstrate and validate Warfighter tactics, techniques, and procedures. Ground tests are executed
both in the Hardware-in-the-loop (HWIL) lab and in the field. HWIL lab tests integrate and assess Ballistic Missile Defense System

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MTO08: Ground Based Midcourse Test

BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014

See Budget Project MDO8 for FY 2012 Accomplishments

FY 2013 Plans:

-Complete post-mission analysis for Flight Test Ground-based Midcourse Defense-06b (FTG-06b), a 3-stage Capability

Enhancement Il (CE-Il) intercept engagement with associated objects, using a GBI launch from Vandenberg Air Force Base,

California against a target launched from Reagan Test Site (RTS)

-Initiate planning for the Flight Test Ground-based Midcourse Defense-08 (FTG-08), intercept engagement with associated

objects, using a Ground Based Interceptor (GBI) launch from Vandenberg Air Force Base, California against an Intermediate

Range Ballistic Missile (IRBM) target

-Initiate planning for the Flight Test Ground-based Midcourse Defense-11 (FTG-11), a salvo intercept test against one

Intercontinental Ballistic Missile (ICBM) target with associated objects, using GBIs launched from Vandenberg Air Force Base,

California

FY 2014 Plans:

- Conduct Flight Test Ground-based Midcourse Defense Control Test Vehicle-02 (GM CTV-02), using a GBI launched from

Vandenberg Air Force Base, California

-Conduct Flight Test Ground-based Midcourse Defense-09 (FTG-09), using a GBI launched from Vandenberg Air Force Base,

California against an IRBM target. The MDA is considering changes to the GMD flight test schedule pending final analysis of

the CTV-01 test. Initial results indicate very robust performance of the CE-ll EKV. If conclusive, we will eliminate CTV-02 in

FY14 and instead fly the next CE-Il intercept flight test (FTG-06b) in 1st quarter FY 2014, and plan to then conduct a second GBI

Intercept Flight Test in late FY 2014.

-Collect Critical Engagement Conditions (CEC) / Empirical Measurement Events (EME) data that validates Models and

Simulations (M&S)

-Initiate planning for the Flight Test Ground-based Midcourse Defense-11 (FTG-11), a salvo intercept test against one ICBM target

with associated objects, using GBI launched from Vandenberg Air Force Base, California

-Initiate planning to participate in the BMDS system-level Flight Test Other-10 (FTX-10), a Sensor Tracking Test

Increase due to the increased costs for Prime contract and Test Range and Resources for the planning and execution of a flight

test.

Title: Ground Test 0.000 12.705 8.212
Articles: 0 0 0
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MTO08: Ground Based Midcourse Test
BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment
B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
(BMDS) system- level performance based on new element capabilities. Ground tests in the field use existing fielded element
assets and tactical communication networks, to integrate, assess and demonstrate the new element capabilities.
FY 2012 Accomplishments:
See Budget Project MDO8 for FY 2012 Accomplishments
FY 2013 Plans:
-Complete support and execution of BMDS Ground Test-04 test campaign to assess BMDS capabilities with integration of
additional BMDS sensors
-Initiate planning of BMDS Ground Test-06 test campaign
FY 2014 Plans:
-Demonstrate and test the mission functionality of the Ground-based Midcourse Defense (GMD) Ground Fire Control (GFC)
version 6B2 BMDS capabilities using fielded assets and long haul communications networks during the Ground Test GTD-04e
-Integrate with other BMDS elements and demonstrate GMD Ground Fire Control (GFC) 6B3 capabilities using a lab based
Hardware-in-the-Loop (HWIL) Configuration during the Ground Test GTX-06a
-Continue to support execution of BMDS Ground Test-06 test campaign to assess BMDS capabilities with integration of additional
BMDS assets (Ft. Drum, NY In Flight Information Communication System (IFICS) Data Terminal (IDT), Clear and Cape Cod
Upgraded Early Warning Radar (UEWR) Integration, and the Space-Based Infrared System (SBIRS) Increment 2 Change)
Decrease due to DSC efficiencies.
Accomplishments/Planned Programs Subtotals 0.000 80.381 98.895

C. Other Program Funding Summary ($ in Millions)

FY 2014 FY 2014 FY 2014 Cost To
Line Item FY 2012 FY 2013 Base (0]6]0) Total FY 2015 FY 2016 FY 2017 FY 2018 Complete Total Cost
* 0603914C: Ballistic Missile 484.838 454400  375.866 375.866  436.063 378.063 400.157  451.776 Continuing Continuing

Defense Test

* 0603915C: Ballistic Missile 497.550  435.747  495.257 495257  516.092  406.611 481.527

Defense Targets
Remarks

D. Acquisition Strategy

463.660 Continuing Continuing

The Ground-based Midcourse Defense (GMD) program will continue to follow testing, development, and evolutionary acquisition through incremental development.
The Agency acquisition strategy ensures that the GMD components are upgraded to improve both system performance and interceptor reliability in order to retain
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MTO08: Ground Based Midcourse Test
BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment

the proven GMD contribution to the Integrated Ballistic Missile Defense System (BMDS). This acquisition approach minimizes the risk of parts availability, provides
opportunities for incremental capability improvements, and allows decision makers to make informed trades between cost, schedule, and performance while exploring
improved operational and technological capabilities.

GMD awarded a competitive Development and Sustainment Contract (DSC) on December 30, 2011. This contract continues development, fielding, test, systems
engineering, integration, and configuration management; equipment manufacturing and upgrade; training, operations and sustainment of the GMD system and
associated support facilities. The DSC emphasizes the application of performance-based tenets to provide timely high quality support of the core GMD system while
reducing life cycle and long-term ownership costs. GMDs DSC acquisition strategy for transition of the legacy content into the DSC provides uninterrupted field
operations; development of both Ground Systems and Interceptor (GBI) products, including manufacturing additional interceptors to support both operations and
testing; and the requirement to demonstrate war fighting capability through a rigorous ground and flight test program.

E. Performance Metrics
N/A

PE 0603882C: Ballistic Missile Defense Midcourse Defense Segmen... UNCLASSIFIED
Missile Defense Agency Page 35 of 51 R-1 Line #82



UNCLASSIFIED

Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MTO08: Ground Based Midcourse Test

. e FY 2014 FY 2014 FY 2014
Product Development ($ in Millions) FY 2012 FY 2013 Bage oc% Totgl
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Subtotal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Remarks
N/A
. - FY 2014 FY 2014 FY 2014
Support ($ in Millions) FY 2012 FY 2013 Base oco Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Infrastructure - Ballistic .
Missile Defense System | c/cpIF | BO8iNg ALAKIAZI 0.000]  0.000 7.753 9.236 ; 9.236 [Continuing |Continuing [Continuing
CA:CO/TXIVA
Hardware-In-The-Loop
Infrastructure - Prime Boeing AL/AK/AZ/
Program Management C/FPIF CA:COITX/VA 0.000 0.000 1.004 0.000 - 0.000 0.000 1.004 0.000
Infrastructure - Systems Boeing AL/AK/AZ/
Engineering CI/CPIF CA-COITX/VA 0.000 0.000 0.930 0.000 - 0.000 0.000 0.930 0.000
Flight Test - Prime Boeing AL/AK/AZ/
Program Management C/FPIF CA.COITX/VA 0.000 0.000 1.067 0.000 - 0.000 0.000 1.067 0.000
Flight Test - Systems Boeing AL/AK/AZ/ )
Engineering CI/CPIF CA-COITX/VA 0.000 0.000 0.988 0.000 0.000 0.000 0.988 0.000
Ground Test - Prime Boeing AL/AK/AZ/
Program Management C/FPIF CA-COITX/VA 0.000 0.000 0.543 0.000 - 0.000 0.000 0.543 0.000
Ground Test - System Boeing AL/AK/AZ/
Engineering CI/CPIF CA-CO/TX/VA 0.000 0.000 0.503 0.000 - 0.000 0.000 0.503 0.000
Subtotal 0.000 0.000 12.788 9.236 0.000 9.236
Remarks

- Starting in FY 2014, Program Management and Systems Engineering moves back to MD08 due to the way the Development and Sustainment Contract (DSC) was awarded.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MTO08: Ground Based Midcourse Test

. . _— FY 2014 FY 2014 FY 2014
Test and Evaluation ($ in Millions) FY 2012 FY 2013 Base 0CO Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Infrastructure - Additional Boeing AL/AK/AZ/
Ground Test Activities C/CPAF CA-COITX/VA 0.000 0.000 0.467 0.000 - 0.000 0.000 0.467 0.000
Infrastructure -
Government Infrastructure | \yop | yAFB/AL:CO 0.000|  0.000 0.000 8.358 ; 8.358 |Continuing |Continuing |Continuing
Support, Labs, and
Communications
Infrastructure -
Prime Infrastructure Boeing AL/AK/AZ/ - - -
Support, Labs, and C/CPIF CA-CO/TX/VA 0.000 0.000 0.000 5.847 - 5.847 |Continuing |Continuing |Continuing
Communications
Infrastructure - Support Boeing AL/AK/AZ/
Infrastructure C/CPAF CA.CO/TX/VA 0.000 0.000 9.693 0.000 - 0.000 0.000 9.693 0.000
Infrastructure - Test Boeing AL/AK/AZ/
Communications C/CPAF CA-COITX/VA 0.000 0.000 7.794 0.000 - 0.000 0.000 7.794 0.000
Boeing AL/AK/AZ/
Infrastructure - Test Labs C/CPAF CA.CO/TX/VA 0.000 0.000 12.916 0.000 - 0.000 0.000 12.916 0.000
Flight Test - Integration .
EKV HWIL Tests in Space | C/CPAF | B08iNg AL/AK/AZ] 0.000|  0.000 0.000 0.000 - 0.000|  0.00| 0.000|  0.000
CA:CO/TX/VA
Chamber
Flight Test - Planning and Boeing AL/AK/AZ/ - - -
Silo Refurbishment C/CPIF CA.CO/OR/TX/VA 0.000 0.000 0.000 29.874 - 29.874 Continuing [Continuing [Continuing
Flight Test - Planning, Boeing AL/AK/AZ/
Analysis & Execution C/CPAF CA.CO/TX/VA 0.000 0.000 18.182 0.000 - 0.000 0.000 18.182 0.000
. VAFB, CARTS,
Flight Test - Range Costs MIPR Kwaj PMRF, HI 0.000 0.000 2.143 0.000 - 0.000 0.000 2.143 0.000
Flight Test - Range,
Resources, and MIPR | VAFB/CO:PMRF 0.000 0.000 0.000 37.368 - 37.368 [Continuing [Continuing [Continuing
Engineering
Flight Test - Silo Boeing AL/AK/AZ/
Turnaround C/CPAF CA-COITX/VA 0.000 0.000 4.739 0.000 - 0.000 0.000 4.739 0.000
Ground Test - Ground Boeing AL/AK/AZ/ - - _—
Test-04 Campaign C/CPAF CA-CO/TX/VA 0.000 0.000 10.356 1.000 - 1.000 |Continuing |Continuing [Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE

PE 0603882C: Ballistic Missile Defense

Midcourse Defense Segment

PROJECT
MTO08: Ground Based Midcourse Test

. . - FY 2014 FY 2014 FY 2014
Test and Evaluation ($ in Millions) FY 2012 FY 2013 Base 0CO Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Ground Test - Ground Boeing AL/AK/AZ/ - - _—
Test-06 Campaign C/CPAF CA-CO/TX/VA 0.000 0.000 1.303 3.659 - 3.659 [Continuing |Continuing |Continuing
Ground Test - System Boeing AL/AK/AZ/ - - -
Level Ground Test C/CPAF CA-CO/TX/VA 0.000 0.000 0.000 3.553 - 3.553 |Continuing [Continuing |Continuing
Subtotal 0.000 0.000 67.593 89.659 0.000 89.659
Remarks
- Starting in FY 2014, Government Infrastructure Support, Labs, and Communications and Prime Infrastructure Support, Labs, and Communications now contains: Test
Communications, Support Infrastructure, Test Labs, and Additional Ground Test Activities, due to the way the Development and Sustainment Contract (DSC) was awarded.
- Starting in FY 2014, Integration EKV HWIL Tests in Space Chamber moves to the Systems Engineering and Program Management accomplishment in MD08.
- Starting in FY 2014, Flight Test Planning and Silo Refurbishment were combined due to the way the Development and Sustainment Contract (DSC) was awarded.
. . - FY 2014 FY 2014 FY 2014
Management Services ($ in Millions) FY 2012 FY 2013 Base 0co Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Subtotal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Remarks
N/A
Target
All Prior FY 2014 FY 2014 FY 2014 | Cost To Total Value of
Years FY 2012 FY 2013 Base oco Total |Complete| Cost Contract
Project Cost Totals 0.000 0.000 80.381 98.895 0.000 98.895
Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MTO08: Ground Based Midcourse Test
BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment
Significant Event Complete .‘. Milestone Decision Complete * Element Test Complete ‘ System Level Test Complete . Complete Activity +
Significant Event Planned Milestone Decision Planned Element Test Planned System Level Test Planned Planned Activity
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
1|23 |4|1|(2|3|4|1|2|3|4|1|2|3|4|2|2|3|4|2|2|3|a|1|2|3|4a

Ground-based Midcourse Defense Ground Test-

04 test campaign || [ e

CTV-02 {(GM Non-Intercept Flight Test) * [

Ground-based Midcourse Defense Ground Test-

06 test campaign = | =

FTG-09 (GM Intercept Flight Test) * -

FTG-11 (GM SALVO Intercept Flight Test) )

Ground-based Midcourse Defense Ground Test-

07 test campaign B e et R e e e e e It It R

FTG-15 (GM Intercept Flight Test) [

FTG-13 (GM Intercept Flight Test) [

FTO-03 {GM/AA//Aegis/THAAD/Patriot Multiple

Engagement Flight Test) iy
Note
PE 0603882C: Ballistic Missile Defense Midcourse Defense Segmen... UNCLASSIFIED

Missile Defense Agency Page 39 of 51 R-1 Line #82



UNCLASSIFIED

Exhibit R-4A, RDT&E Schedule Details: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MTO08: Ground Based Midcourse Test
BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment

Schedule Details

Start End

Events Quarter Year Quarter Year
GTX-04e (BMDS Focused Ground Test) 2 2012 2 2012
Ground-based Midcourse Defense Ground Test-04 test campaign 2 2012 2 2014
GTD-04e Part 1 (BMDS Distributed Ground Test) OT 1 2013 1 2013
GTI-04e Part 1 (BMDS Integrated HWIL Ground Test) DT/OT 1 2013 1 2013
GTI-04e Part 1 (BMDS Integrated HWIL Ground Test) 1 2013 1 2013
GTD-04e Part 1 (BMDS Distributed Ground Test) 2 2013 2 2013
GTI-04e Part 1a (BMDS Integrated HWIL Ground Test) 3 2013 3 2013
GTI-04e Part 1a (BMDS Integrated HWIL Ground Test) DT/OT 3 2013 3 2013
GTI-04e Part 2 (BMDS Integrated HWIL Ground Test) 4 2013 4 2013
GTI-04e Part 2 (BMDS Integrated HWIL Ground Test) DT/OT 4 2013 4 2013
GTD-04e Part 2 (BMDS Ground Test) 1 2014 2 2014
CTV-02 (GM Non-Intercept Flight Test) * 2 2014 2 2014
Fast Event 1 3 2014 3 2014
Fast Event 2 3 2014 3 2014
GTX-06 (BMDS Ground Test) 3 2014 4 2014
Ground-based Midcourse Defense Ground Test-06 test campaign 3 2014 1 2016
FTG-09 (GM Intercept Flight Test) * 4 2014 4 2014
GTI-06 Part 1 (BMDS Ground Test) 4 2014 1 2015
GTD-06 Part 1 (BMDS Ground Test) 2 2015 3 2015
GTI-06 Part 2 (BMDS Ground Test) 3 2015 4 2015
FTG-11 (GM SALVO Intercept Flight Test) 4 2015 4 2015
GTD-06 Part 2 (BMDS Ground Test) 4 2015 1 2016
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Exhibit R-4A, RDT&E Schedule Details: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MTO08: Ground Based Midcourse Test

Start End
Events Quarter Year Quarter Year
GTX-07a (BMDS Ground Test) 1 2016 3 2016
Ground-based Midcourse Defense Ground Test-07 test campaign 1 2016 4 2018
GTI-07a (BMDS Ground Test) 2 2016 4 2016
FTG-15 (GM Intercept Flight Test) 4 2016 4 2016
GTD-07a Part 1 (BMDS Ground Test) 4 2016 1 2017
GTD-07a Part 2 (BMDS Ground Test) 1 2017 2 2017
GTX-07b (BMDS Ground Test) 2 2017 4 2017
FTG-13 (GM Intercept Flight Test) 4 2017 4 2017
GTI-07b (BMDS Ground Test) 4 2017 2 2018
GTD-07b Part 1 (BMDS Ground Test) 2 2018 4 2018
GTD-07b Part 2 (BMDS Ground Test) 3 2018 4 2018
FTO-03 (GM/AA/Aegis/ THAAD/Patriot Multiple Engagement Flight Test) 4 2018 4 2018
Note
* Accelerated test schedules possible if certain RTI program knowledge points/criteria are met
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MXO08: Ground Based Midcourse
BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment Development Support
T All Prior FY 2014 | FY 2014 | Fy 2014 CostTo | Total
T Mill
COST ($ in Millions) Years | FY 2012 | FY2013*| Base | OCO™ | Total | FY2015 | FY 2016 | FY 2017 | FY 2018 |Complete Cost
MXO08: Ground Based Midcourse - 0.000| 207.133| 142.856 - 142.856| 152.208| 155.397| 163.185| 170.067 |Continuing|Continuing
Development Support
Quantity of RDT&E Atrticles 0 0 0 0 0 0 0

*FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
* The FY 2014 OCO Request will be submitted at a later date

Note
N/A

A. Mission Description and Budget Item Justification

across the nation-wide GMD Communications Network.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

Missile Defense Agency (MDA) will continue to provide for the operations, training, and sustainment of Ground-based Midcourse Defense (GMD) fielded capability at
Fort Greely, Alaska; Eareckson Air Station, Alaska; Vandenberg Air Force Base, California; the Missile Defense Integration Operations Center (MDIOC), Colorado and

FY 2012

FY 2013

FY 2014

Title: Sustainment

Description: The Operations and Sustainment (O&S) mission provides for the operations, maintenance, repair, training, and
sustaining engineering of the Ground-based Midcourse Defense (GMD) System. In addition to the above, O&S provides base
operations support for GMD facilities in Colorado Springs, Colorado; Vandenberg Air Force Base, California; Fort Greely, Alaska
and Eareckson Air Station, Alaska.

FY 2012 Accomplishments:
See Budget Project MDO8 for FY 2012 Accomplishments

FY 2013 Plans:

-Continue to provide GMD element operations and sustainment for Primary Mission Equipment (PME), support equipment, and
operational facilities at all GMD sites

-Continue to support Base Operations at all GMD sites in accordance with host installation support agreements

-Continue utilizing logistics repair analysis to optimize spares replenishment, and performance metrics to improve maintenance
processes and procedures to improve weapon system reliability

-Continue on-site sustaining engineering, for real time trouble shooting and ensuring logistics analysis is incorporated in technical
data products

Articles:

0.000
0

207.133
0

142.856
0
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MXO08: Ground Based Midcourse
BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment Development Support

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2012

FY 2013

FY 2014

-Continue to collect Reliability, Availability, Maintainability and Test (RAM-T) data and calculate and track performance metrics on
the Operational System

-Continue to perform failure analysis and resolve systemic issues to reduce sustainment costs

-Continue to identify and prioritize obsolescence issues for resolution to support Ground Systems Obsolescence Upgrade
Program

-Continue to provide training to qualify the Warfighter to operate the GMD Weapon System, as well as educating other staff
members on the system

-Continue to develop and field technical manuals to maintain crew proficiency and support architecture baseline changes

FY 2014 Plans:

-Continue to provide GMD element operations and sustainment for Primary Mission Equipment (PME), support equipment, and
operational facilities at all GMD sites

-Continue to support Base Operations at all GMD sites in accordance with host installation support agreements

-Continue utilizing logistics repair analysis to optimize spares replenishment, and performance metrics to improve maintenance
processes and procedures to improve weapon system reliability

-Continue on-site sustaining engineering ensuring logistics analysis is incorporated in technical data products

-Continue to perform failure analysis and resolve systemic issues to reduce sustainment costs

-Continue to identify and prioritize replacement part issues for resolution to support Ground Systems Sustaining Engineering
Program

-Continue to provide training to qualify the Warfighter to operate the GMD Weapon System, as well as educating other staff
members on the system

-Continue to develop and field technical manuals to support maintenance, maintain crew proficiency, and support architecture
baseline changes

Decrease due to Development and Sustainment Contract (DSC) efficiencies, lower labor costs, and innovations to weapon system
operation and maintenance and Warfighter training. Additionally System Engineering and Program Management (SE/PM) costs
were moved to the SE/PM accomplishment.

Accomplishments/Planned Programs Subtotals

0.000

207.133

142.856

C. Other Program Funding Summary ($ in Millions)
N/A
Remarks
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MXO08: Ground Based Midcourse
BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment Development Support

D. Acquisition Strategy
The Ground-based Midcourse Defense (GMD) program will continue to follow testing, development, and evolutionary acquisition through incremental development.
The Agency acquisition strategy ensures that the GMD components are upgraded to improve both system performance and interceptor reliability in order to retain
the proven GMD contribution to the Integrated Ballistic Missile Defense System (BMDS). This acquisition approach minimizes the risk of parts availability, provides
opportunities for incremental capability improvements, and allows decision makers to make informed trades between cost, schedule, and performance while exploring
improved operational and technological capabilities.

GMD awarded a competitive Development and Sustainment Contract (DSC) on December 30, 2011. This contract continues development, fielding, test, systems
engineering, integration, and configuration management; equipment manufacturing and upgrade; training, operations and sustainment of the GMD system and
associated support facilities. The DSC emphasizes the application of performance-based tenets to provide timely high quality support of the core GMD system while
reducing life cycle and long-term ownership costs. GMDs DSC acquisition strategy for transition of the legacy content into the DSC provides uninterrupted field
operations; development of both Ground Systems and Interceptor (GBI) products, including manufacturing additional interceptors to support both operations and
testing; and the requirement to demonstrate war fighting capability through a rigorous ground and flight test program.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MX08: Ground Based Midcourse
BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment Development Support
: T FY 2014 FY 2014 FY 2014
Product Development ($ in Millions) FY 2012 FY 2013 Base 0CO Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Subtotal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Remarks
N/A
. A FY 2014 FY 2014 FY 2014
Support ($ in Millions) FY 2012 FY 2013 Base oco Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Sustainment - Colorado MIPR | Air Force COS:CO 0.000|  0.000 3.905 3.920 ; 3.920 [Continuing |Continuing [Continuing
Springs Operations
Sustainment - Fort Greely, | \yop | Army Ft. Greely-AK 0.000|  0.000 19.196 19.675 - 19.675 [Continuing |Continuing [Continuing
Alaska Operations
Military Traffic
Sustainment - Government Management
Furnished Property & MIPR | Command:Various 0.000 0.000 8.081 4.891 - 4.891 |Continuing |Continuing |Continuing
Services AL/AK/AZICA/CO/
TX/IVA
Sustainment - Information Boeing AL/AK/ - - -
ASSUrANce C/CPIF AZ:CA/COITX/VA 0.000 0.000 3.312 0.000 - 0.000 [Continuing |Continuing |Continuing
Sustainment - Boeing AL/AK/
Maintenance of Primary SS/CPIF ) 9 0.000 0.000 72.551 102.471 - 102.471 |Continuing [Continuing |Continuing
AZ:CAIVA
System
Sustainment - Operations .
& Sustainment Repair and | SS/CPIF | 3089 AL/AK/ 0.000|  0.000 11.310 0.000 - 0.000 [Continuing [Continuing |Continuing
. AZ:CANNVA
Maintenance Personnel
Sustainment - Program Boeing AL/AK/ - - -
Management C/IFPIF AZ-CA/CO/TXVA 0.000 0.000 7.334 0.000 - 0.000 |Continuing |Continuing |Continuing
Sustainment - RAM-T mpr | Naval Surface 0.000|  0.000 3.245 0.000 - 0.000 [Continuing [Continuing |Continuing
Warfare Center:IN
Sustainment - Sustaining Boeing AL/AK/ - - -
Support Services SS/CPIF AZ-CANVA 0.000 0.000 54.466 0.000 - 0.000 |Continuing [Continuing |Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MX08: Ground Based Midcourse
BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment Development Support
. - FY 2014 FY 2014 FY 2014
Support ($ in Millions) FY 2012 FY 2013 Base oco Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Sustainment - Systems Boeing AL/AK/ - - _—
Engineering C/CPIF AZ:CA/CO/TX/VA 0.000 0.000 6.760 0.000 - 0.000 [Continuing |Continuing |Continuing
Sustainment - Vandenberg Air Force - - -
Air Force Base Operations MIPR Vandenberg:CA 0.000 0.000 4.304 4.081 - 4.081 |Continuing |Continuing |Continuing
Sustainment - Warfighter
Training, Exercises, and MIPR | MDA:AL/CO 0.000 0.000 12.669 7.818 - 7.818 |Continuing |Continuing |Continuing
Wargames
Subtotal 0.000 0.000 207.133 142.856 0.000 142.856
Remarks
- Starting in FY 2014, RAM-T has moved to the Ground Based Interceptor accomplishment in MD08.
- Starting in FY 2014, Sustainment Maintenance of Primary System now contains Sustaining Support Services and Operations & Sustainment Repair and Maintenance
Personnel, due to the way the Development and Sustainment Contract (DSC) was awarded.
- Starting in FY 2014, Program Management and Systems Engineering moves back to MD08 due to the way the Development and Sustainment Contract (DSC) was awarded.
. : e FY 2014 FY 2014 FY 2014
Test and Evaluation ($ in Millions) EY 2012 EY 2013 Base 0COo Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Iltem & Type | Activity & Location Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Subtotal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Remarks
N/A
. . _— FY 2014 FY 2014 FY 2014
Management Services ($ in Millions) Y 2012 EY 2013 Base 0CO Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Iltem & Type | Activity & Location Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Subtotal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Remarks
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY

0400: Research, Development, Test & Evaluation, Defense-Wide

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense

PROJECT

MX08: Ground Based Midcourse

BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment Development Support
Target
All Prior FY 2014 FY 2014 FY 2014 | CostTo | Total | Value of
Years FY 2012 FY 2013 Base oco Total |Complete| Cost Contract
Project Cost Totals|  0.000|  0.000] 207.133] 142.856 | 0.000 142.856
Remarks
N/A
PE 0603882C: Ballistic Missile Defense Midcourse Defense Segmen... UNCLASSIFIED
Page 47 of 51 R-1 Line #82

Missile Defense Agency




UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT

MD40: Program-Wide Support

R All Prior FY 2014 | FY 2014 | Fy 2014 CostTo | Total
T ($ in Mill
COST ($ in Millions) Years | FY 2012 | FY2013*| Base | OCO™ | Total | FY2015 | FY 2016 | FY 2017 | FY 2018 |Complete Cost
MD40: Program-Wide Support - 47.558 46.036 50.605 - 50.605 47.135 47.271 43.054 38.431 |Continuing |Continuing
Quantity of RDT&E Atrticles 0 0 0 0 0 0 0 0

*FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012

* The FY 2014 OCO Request will be submitted at a later date

Note
N/A

A. Mission Description and Budget Item Justification

Program-Wide Support (PWS) contains non-headquarters management costs in support of Missile Defense Agency (MDA) functions and activities across the entire
Ballistic Missile Defense System (BMDS). It Includes Government Civilians, Contract Support Service, and Federally Funded Research and Development Center
(FFRDC) providing integrity and oversight of the BMDS as well as, supporting MDA in enabling the development and evaluation of technologies that will respond

to the changing threat. In addition, includes Global Deployment personnel and support performing deployment site preparation and activation. Other costs included
provide facility capabilities for MDA Executing Agent locations, such as physical and technical security, legal services, travel and agency training, office and equipment
leases, utilities, data and unified communications support, supplies and maintenance, materiel and readiness and central property management of equipment, and
similar operating expenses. Also includes legal settlements. In keeping with congressional intent, Program Wide Support is allocated on a pro-rata basis and therefore,

fluctuates by year based on the total MDA budget.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2012

FY 2013

FY 2014

Title: Program Wide Support

Description: N/A

FY 2012 Accomplishments:
See paragraph A: Mission Description and Budget Item Justification

FY 2013 Plans:
See paragraph A: Mission Description and Budget Item Justification

FY 2014 Plans:
See paragraph A: Mission Description and Budget Item Justification

47.558

46.036

Articles:

0

0

50.605
0

Accomplishments/Planned Programs Subtotals

47.558

46.036

50.605
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MD40: Program-Wide Support
BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment
C. Other Program Funding Summary ($ in Millions)

N/A
Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603882C: Ballistic Missile Defense MDA40: Program-Wide Support
BA 4: Advanced Component Development & Prototypes (ACD&P) Midcourse Defense Segment
. - FY 2014 FY 2014 FY 2014
Support ($ in Millions) FY 2012 FY 2013 Base oco Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of

Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Program Wide Support Various:Multi: AL
- Agency Operations C/CPAF CA CO- VA T 0.000 10.558 3.709| Mar 2013 10.827 | Mar 2014 - 10.827 |Continuing |Continuing |Continuing
Management ’ ’
Program Wide Support -
Agency Operations and MDA:Multi: AK, AL, - - -
Support Civilian Salaries, Allot CA, CO. VA 0.000 34.000 35.171| Oct 2012 33.350| Oct 2013 - 33.350 [Continuing [Continuing [Continuing
Travel, Training
Program Wide Support -
Agency Operations and PHACIL, INC:Multi: ) - - _—
Support Other Agency C/FFP AK, AL, CA, CO, VA 0.000 0.000 0.240| Nov 2012 0.306 | Nov 2013 0.306 [Continuing |Continuing |Continuing
Services (FFP)
Program Wide Support -
Agency Operations and Various:Multi: AK, - - _—
Support Other Agency MIPR AL, CO. CA, HI, VA 0.000 0.000 2.085| Apr 2013 2.280| Apr 2014 - 2.280 |Continuing |Continuing [Continuing
Services (MIPR)
Program Wide Support - American Institute of
Agency Operations and C/CPFF ) ] 0.000 0.000 0.000 0.321| Feb 2014 - 0.321 [Continuing |Continuing |Continuing

) Aeronautics & AS:VA

Support Services
Program Wide Support
- Agency Operations Regn | Various:AK, AL, CA 0.000|  0.000 0.344| Nov 2012 0.344 | Nov 2013 - 0.344 [Continuing [Continuing |Continuing
and Sustainment
Transportation
Program Wide Support - Utah St Univ; JHU/

9 PP C/CPFF | APL LLC:Multi: MD, 0.000 0.000 1.310| Jan 2013 0.000 - 0.000 1.310 2.620 0.000
FFRDC/UARC uT
Program Wide Support - Various:Multi: AK, - - -
Facilities and Maintenance MIPR AL, CA, VA 0.000 3.000 3.177| Mar 2013 3.177 | Mar 2014 - 3.177 |Continuing |Continuing |Continuing

Subtotal 0.000 47.558 46.036 50.605 0.000 50.605
Remarks
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Missile Defense Agency

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY

0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT

MDA40: Program-Wide Support

Target
All Prior FY 2014 FY 2014 FY 2014 | CostTo | Total | Value of
Years FY 2012 FY 2013 Base oco Total |Complete| Cost Contract
Project Cost Totals|  0.000|  47.558] 46.036 | 50.605 | 0.000 50.605
Remarks
N/A
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             82
             2014
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             2013-04
             Missile Defense Agency
             0400
             Research, Development, Test & Evaluation, Defense-Wide
             4
             Advanced Component Development & Prototypes (ACD&P)
             
                 2978.219
                 1143.313
                 903.172
                 1033.903
                 1033.903
                 1045.500
                 1002.568
                 815.198
                 781.824
                 Continuing
                 Continuing
            
             Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests, and civilian salaries on the R-3.
             The Ground-based Midcourse Defense (GMD) program is the element of the Ballistic Missile Defense System (BMDS) that provides combatant commanders with a continuously available (24 hours a day, 7 days a week, 365 days a year) capability to defend the Homeland against limited Intercontinental Ballistic Missile (ICBM) attacks. The GMD capability consists of Ground Based Interceptors (GBI), GMD Fire Control system (GFC) , GMD Communications Network (GCN), In-Flight Interceptor Communications System Data Terminals (IDT) and all of the ground Launch Support Systems (LSS) (silos, silo interface vaults (SIVs), environmental control systems, command launch equipment (CLE), firing circuits and safety systems). The 30 operationally deployed GBIs located at Fort Greely, Alaska (26 GBIs) and Vandenberg Air Force Base, California (4 GBIs) each deliver a single Exoatmospheric Kill Vehicle (EKV) to defeat threat warheads in space during the midcourse phase of the ballistic trajectory. The GMD Fire Control System consists of fire control nodes in Fort Greely, Alaska and Missile Defense Integration and Operations Center (MDIOC) Colorado Springs, Colorado. IDTs are currently located in Fort Greely, Alaska, Vandenberg Air Force Base, California, Eareckson Air Station, Alaska, and the Missile Defense Agency (MDA) plans to deliver an additional IDT to Fort Drum, New York. The GMD capability leverages integration of Ballistic Missile Defense System sensors in Japan, Alaska, California, United Kingdom, Greenland, and Turkey. Development objectives for GMD include: testing and validating the performance of the Capability Enhancement I and II (CE-I and CE-II) GBIs, development and testing of capability upgrades, manufacturing additional GBIs in support of operational requirements, flight testing, upgrading fielded GBIs, and conducting a comprehensive component ground testing and upgrades program that will improve GBI reliability and minimize the number of GBIs required to destroy each ICBM threat.

In response to FTG-06a failed intercept, the program continues to develop and qualify a modified Inertial Measurement Unit, Firmware, and Cradle Isolation to improve the Exoatmospheric Kill Vehicle's (EKV) performance in flight.  Critical to the program's success is the Systems Engineering and Test activities associated with the design modification and component testing leading up to a fully Certified IMU Design.  To reduce the concurrency risk to the GMD program's ability to execute the test program and deliver the remaining CE-II GBIs, the Agency has instituted a more rigorous and systematic approach to proving out the FTG-06a failure mitigations.  Included in the new program is a robust design process, additional qualification tests and design verification tests, and a final certification review of all data thus ensuring the mitigations fully address the FTG-06a root cause failure.  To further reduce the concurrency risk to the GMD program, the Agency has established manufacturing gates for the IMU, the EKVs, and the eventual emplacements of the CE-II GBI's.  These manufacturing gates are anchored to knowledge based decisions and events included in the new more robust design and qualification process.  This new approach to reduce design/manufacturing concurrency and ensure manufacturing activities are not proceeding until sufficient engineering data indicates a readiness to proceed will significantly contribute to the program's ability to successfully establish interceptor testing and delivery baselines.

Cyber Operations sustains Missile Defense Agency (MDA) DoD Information Assurance Certification and Accreditation Program (DIACAP) and Controls Validation Testing (CVT) activities, analysis of validation results, risk assessments and reviews of Plans of Action and Milestones (POA&Ms) for MDA Ground-based Midcourse Defense (GMD) mission systems. 

MD40 Program-Wide Support (PWS) consists of essential non-headquarters management costs in support of the MDA functions and activities across the entire Ballistic Missile Defense System (BMDS).
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                 FY 2014 funding was adjusted to: 1) Initiate the refurbishment, upgrade and High Altitude Electromagnetic Pulse (HEMP) hardening of Missile Field 1 at Fort Greely, Alaska; 2) fully fund Ground Systems suite 6B3 to utilize Near-Term Discrimination (NTD) data, integrate the Clear, AK UEWR and Ft. Drum, NY IDT assets, support SBIRS interface changes, incorporate evolving threats, Warfighter requirements, and BMDS element interoperability associated changes, 3) Initiate the Ground Systems Technology Refresh effort which provides upgrades to the Ground Systems components by reducing life cycle costs and ensuring sustainability, and 4) Initiate the Ground Systems suite 6B4 to provide Feature Aided Track Correlation and Feature Aided Target Object Mapping, and incorporate evolving threats, Warfighter requirements, and BMDS element interoperability associated changes.
            
             
                 
                     MD08
                     Ground Based Midcourse
                     0
                     
                         2978.219
                         1095.755
                         569.622
                         739.423
                         739.423
                         745.957
                         724.329
                         531.841
                         484.155
                         Continuing
                         Continuing
                    
                     
                         
                             5
                             5
                             1
                             1
                             0
                             0
                             0
                             0
                        
                         Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests, and civilian salaries on the R-3.
                         The Ground-based Midcourse Defense (GMD) program is described as follows: 

The focus of the GMD program is to enhance the reliability of Ground Based Interceptors (GBIs) and sensor architecture to ensure the most effective architecture to support the maximum probability of successful intercepts against first generation Intercontinental Ballistic Missiles (ICBMs) - greatest protection at lowest cost. 

GMD plans to confirm and improve the reliability of GBIs by instituting the GBI Reliability Growth Testing Program and the Component Reliability Program by conducting flight and ground tests, analyzing performance trends, and identifying reliability improvements for GBI component hardware. Testing of deployed GBIs will demonstrate current reliability while companion efforts on assemblies and components ensure that ongoing fleet upgrades to eliminate known risks are effective. 

Missile Defense Agency (MDA) will continue to provide for the operations, training, and sustainment of GMD fielded capability at Fort Greely, Alaska; Eareckson Air Station, Alaska; Vandenberg Air Force Base, California; the Missile Defense Integration Operations Center (MDIOC), Colorado and across the nation-wide GMD Communications Network. 

In FY 2011, a Failure Review Board (FRB) determined the cause of unsuccessful intercept of Flight Test Ground-based Midcourse Defense-06a (FTG-06a). GMD is incorporating the Agency's direction to reduce concurrency risk in the RTI Systems Engineering and Test activities by changing the FY 2013 - FY 2014 test program to include three intercept test missions and establish a spiral manufacturing approach to deliver the remaining CE-II GBIs. GMD is executing a Return To Intercept (RTI) program that addresses the root cause; develops modified designs; confirms a solution to the issue through intensive ground testing; conducts  non-intercept flight tests, Controlled Test Vehicle (CTV-01 and CTV-02); and an intercept test mission, Flight Test Ground-based Midcourse Defense-09 (FTG-09).  The Changes to the GMD flight test schedule may be necessary pending final analysis of the CTV-01 test.   

GMD continues to build sub-assemblies that are not affected by FTG-06a root cause failure for the Interceptors (GBI) (GBIs 34-44) and deliver the Flight Test Interceptors required to support the RTI program. Once the corrective action is verified through ground and flight testing, operational interceptor deliveries will resume (GBIs 45-47 have been utilized in previous GMD flight tests). GMD will continue long lead development and manufacturing for GBIs 48-58 in support of operational requirements incorporating Failure Review Board (FRB) resolutions, flight testing, and the Reliability Growth Program.

GMD continues building upon the Initial Homeland Defense that provides the fundamental capability against intermediate and long-range Ballistic Missiles threats. Work scope includes: 1) Conduct a CE-I intercept test, Flight Test Ground-based Midcourse Defense-07 (FTG-07); 2) Interceptors (GBIs 34-44); 3) Ground Systems 6B1.5 suite delivery to integrate an additional forward based Army/Navy Transportable Radar Surveillance-2 (AN/TPY-2) radar using the Ballistic Missile Defense System Command, Control, Battle Management, and Communications (C2BMC) System; 4) Ground Systems 6B2 suite delivery to provide expanded C2BMC essential elements of information for situational awareness, dynamic positioning capability for the In Flight Interceptor Communications System (IFICS) Data Terminal (IDT) on the Sea Based X-Band Radar (SBX) platform, SBX version 3 interoperability, Warfighter requested changes, which enables the use of data provided by up to 14 AN-TPY-2 radars; 5) Ground Based Interceptor Exoatmospheric Kill Vehicle (EKV) software version 9 Capability Enhancement II (CE- II) and version 22 Capability Enhancement I (CE-I) to incorporate in-flight performance improvements and support to the flight test program; 6) Fort Greely Power Plant, Missile Field-2, and 2nd GMD Fire Control Node delivery to provide the Warfighter with continuous dual-node operations; 7) Flight Test the weapon system against an Intermediate Range Ballistic Missile (IRBM) target with associated objects; 8) Ground Test the weapon system as a part of Ground Test - 04 (GT-04) campaign to assess Ballistic Missile Defense System (BMDS) capabilities. 

Ground-based Midcourse Defense (GMD) also continues to develop an Enhanced Homeland Defense capability against intermediate and long-range Ballistic Missiles threats. Work scope includes: 1) Interceptors (GBIs 48-58); 2) Missile Field 1 at Fort Greely, Alaska refurbishment, upgrade and High Altitude Electromagnetic Pulse (HEMP) hardening; 3) Ground Systems 6B3 suite delivery to use Near Term Discrimination (NTD) data, integrate the Clear, AK and Cape Cod, MA Upgrade to Early Warning Radar (UEWR) and Ft. Drum, NY In-Flight Interceptor Communications System (IFICS) Data Terminals (IDT) assets, support Space-Based Infrared System (SBIRS) interface changes, incorporate evolving threats, Warfighter requirements, and BMDS element interoperability associated changes; 4) Ground Based Interceptor Exoatmospheric Kill Vehicle (EKV) software version 10 Capability Enhancement II (CE-II) and version 23 Capability Enhancement I (CE-I) to incorporate in-flight performance improvements and support to the flight test program; 5) Fort Drum, NY IDT delivery to increase system performance in specific engagement scenarios; 6) Flight Test the weapon system against targets with increasing complexity and in a salvo launch sequence; 7) Demonstrate the ability to integrate future BMDS sensor improvements; and 8) Ground Test the weapon system as a part of Ground Test - 06 (GT-06) campaign to assess BMDS capabilities.

In response to the new projected threat to the homeland, the FY 2014 President's Budget Request contains $53M in RDTE and $82M in MILCON to initiate Missile Field - 1 refurbishment.  This project will include demolishing and building a hardened Mechanical Electrical Building, installation of utility lines and ventilation systems, obsolescence upgrades to mission critical equipment, and acceptance/functional testing.   Once completed in 2016, MF-1 will be a 6 silo High Altitude Electromagnetic Pulse (HEMP) hardened Missile Field.   Additionally, the MDA will direct 6 GBIs be emplaced starting in FY 2016 achieving a full 44 GBI capability in FY 2017.
                         
                             
                                 Ground Based Interceptor
                                 Ground-based Midcourse Defense (GMD) delayed delivery of Capability Enhancement II (CE-II) Ground Based Interceptors (GBIs 34-44) due to the Flight Test Ground-based Midcourse Defense-06a (FTG-06a) test failure. However, GMD continued to build sub-assemblies that are not affected by FTG-06a root cause failure for the Ground Based Interceptors (GBIs 34-44), and deliver the Flight Test Interceptors required to support the Return to Intercept (RTI)program. The GBI program supports defense of the Homeland by manufacturing both flight test and operational interceptors (GBIs 34-44) to both demonstrate interceptor performance as part of the Return to Intercept (RTI) program, and then to replace older fielded configuration GBIs to ensure a total of 30 operational assets are available to the Warfighter. To aid in the accomplishment of this mission, the GBI program provides developmental assets through conversion of older fielded GBIs to Flight Test configuration to support the Integrated Master Test Plan (IMTP). Available GBI components are being used in the collection of reliability and aging data as part of the Component Reliability Program. With the award of the Deployment and Sustainment Contract (DSC) in December 2011, acquisition of five Ground Based Interceptors 48-52 were initiated in FY 2012 with plans for FY 2013 acquisition of six additional Ground Based Interceptors (GBIs 53-58) to support the operations and testing. (Note: Addition of 1 GBI (58) for testing of Capability Enhancement-II (CE-II) Block I GBI per Integrated Master Test Plan (IMTP))
                                 
                                     
                                         549.751
                                         5
                                         -Continued GBI Fleet Upgrade program to enhance reliability of the fielded GMD system and to support the Component Reliability Program (CRP) by providing hardware for data collection events, such as Aging & Surveillance testing
-Continued acquisition of Interceptors (GBIs 34-44) (subject to FTG-06a Failure Review Board (FRB) findings and resolution) to support both operations and testing
-Continued the repurposing of two operational Ground Based Interceptors (GBIs) to support GMD Return-to-Intercept (RTI) program
-Continued the repurposing of one operational GBI as a backup to support GMD RTI program
-Continued flight test rotation program of fielded GBIs to support the IMTP requirements and the Component Reliability Program 
-Continued RTI component lab testing (failure resolution testing and risk reduction testing): continued Test E (Chamber Hot Fire ) test series 
-Continued RTI Exoatmospheric Kill Vehicle (EKV) software mitigation / redesign efforts and Inertial Measurement Unit (IMU) firmware resolution / validation 
-Initiated Upgrade Kit and Limited Life Item Hardware purchases that will be used to upgrade the fielded GBIs to support flight test rotations of older GBIs as part of the program plan to sustain the GBI to FY 2032 and beyond 
-Completed purchase of booster and EKV components including motor sets for five Interceptors (GBIs 48-52), mitigating manufacturing restart costs of the select group of warm GBI 3rd and 4th tier suppliers 
-Initiated acquisition of 5 Interceptors (GBIs 48-52) that are supported by the completion of the booster and EKV component purchases 
-Continued GBI Component Reliability Program (CRP) which includes testing of available GBI components to collect reliability and aging data and assessment of operational fleet upgrade requirements 
-Continued Exoatmospheric Kill Vehicle (EKV) Divert and Attitude Control System (DACS) Alternate Thruster design
                                    
                                
                                 
                                     
                                         295.242
                                         5
                                         -Continue acquisition of Interceptors (GBIs 34-44) (subject to FTG-06a Failure Review Board (FRB) findings and resolution) to support both operations and testing 
-Complete the repurposing of one operational GBI to support Ground-based Midcourse Defense (GMD) Return to Intercept (RTI) series: FTG-06b Backup 
-Continue incorporation of RTI resolution findings into GBI fleet 
-Continue GBI Software Builds and Sustainment to support operational and flight test objectives 
-Continue GBI Stockpile Reliability Program (SRP) which includes testing of available GBI components to collect reliability and aging data and assessment of operational fleet upgrade requirements 
-Continue acquisition of five Interceptors (GBIs 48-52) that are supported by the completion of the booster and EKV component purchases 
-Continue EKV Divert and Attitude Control System (DACS) Alternate Thruster design 
-Initiate acquisition of five additional Interceptors (GBIs 53-57) to support enhanced GMD testing
                                    
                                     
                                         408.844
                                         1
                                    
                                     
                                         408.844
                                         1
                                         -Continue Ground Based Interceptors (GBI) Fleet Upgrade program to include fielded Capability Enhancement II (CE-II) GBIs 
-Continue acquisition of remaining CE-II (Legacy) Ground Based Interceptors (GBIs 34-44) Should MDA eliminate CTV-02 in FY14 and instead proceed to the CE-II intercept flight test (FTG-06b) in 1st quarter FY 2014, after the successful intercept test, the remaining CE-II GBIs will begin delivering for operational emplacements.    
-Continue acquisition of CE-II (upgraded boosters with Block I CE-II EKV) Ground Based Interceptors (GBIs 48-58) to support both operations and testing, including a new flight test to demonstrate the capability of the CE-II Block 1 GBIs
-Continue GBI Software Builds and Sustainment to support operational and flight test objectives 
-Complete the Exoatmospheric Kill Vehicle (EKV) Divert and Attitude Control System (DACS) Alternate Thruster design qualification to increase GBI reliability
-Continue flight test rotation program of fielded GBIs to support the Integrated Master Test Plan (IMTP) requirements and the Component Reliability Program 
-Continue Upgrade Kit and Limited Life Item Hardware purchases that will be used to upgrade the fielded GBIs 
-Continue the GBI Reliability Growth Testing Program and the Component Reliability Programs to eliminate known risks and identify reliability improvements for GBI component hardware 
-Continue to collect Reliability, Availability, Maintainability and Test (RAM-T) data and calculate and track performance metrics on the Operational System 

Increase due to additional funding required in FY 2014 for the development and manufacturing of GBIs 48-58, alternate thruster design program and a more robust GBI component reliability testing program.
                                    
                                
                            
                             
                                 Systems Engineering and Program Management
                                 Ground-based Midcourse Defense (GMD) Systems Engineering provides essential services for the development and fielding of the GMD hardware and software. Included in this effort are concept definition, requirements and interfaces, system design, integration, test planning and verification efforts. Key products are development and maintenance of the technical baseline and critical engineering processes for implementation and delivery of an integrated GMD element capability. 

Program Management provides for prime contractor management of the GMD program. Included in this effort is program and business management, program administration, technical and testing oversight, verification of hardware and software development, quality / safety / mission assurance, integrated logistics support, and government manpower and infrastructure to develop, test and sustain the GMD system and components.
                                 
                                     
                                         106.219
                                         0
                                         -Continued requirements development, engineering analysis, capability integration, and performance verification for GMD development and Ballistic Missile Defense System (BMDS) integration, including GMD compliance with the BMD System Specification, BMD System Description Document, and Master Integration Plan (MIP)
-Continued Technical Performance Measurement (TPM) program to assess the current GMD capabilities against the evolving BMDS threat 
-Continued modeling and simulation development and integration to assess component and system performance in support of annual Technical Assessments and Performance Assessments 
-Continued modeling and simulation verification and validation to establish high confidence in Warfighter assessments 
-Initiated the development of modeling and simulation wrapped tactical code to reduce the life cycle cost and increase the fidelity of the results.
-Supported Component Requirements Reviews and Preliminary Design Reviews (PDR) for the GMD contribution to the BMDS Enhanced Homeland Defense including the Ground System Fire Control and Communications software development and Ground Based Interceptor (GBI) hardware (e.g., Fleet Avionics Upgrade / Obsolescence Program) and software capabilities development to ensure delivery of a successful capability 
-Continued design, planning, pre- and post-flight test analysis for current and future flight and ground tests to assess system performance and implement a rigorous test plan for verifying successful operation of capabilities delivered to the Warfighter 
-Utilized Exoatmospheric Kill Vehicle (EKV) Hardware-In-The-Loop (HWIL) 10-foot vacuum space chamber (10V Chamber) for Pre-Mission Testing (PMT) and Post Flight Reconstruction (PFR) in support of Return to Intercept (RTI) program
-Conducted EKV Capability Enhancement II (CE-II) performance and flight environment analysis to assess EKV mitigations
                                    
                                
                                 
                                     
                                         85.466
                                         0
                                         -Continue requirements development, engineering analysis, capability integration, and performance verification for GMD development and BMDS integration, including GMD compliance with the BMDS Specification, BMDS Description Document, and Master Integration Plan (MIP)  
-Continue Technical Performance Measurement (TPM) program to assess the current Ground-based Midcourse Defense (GMD) capabilities against the evolving BMDS threat 
-Continue modeling and simulation development and integration to assess component and system performance in support of annual Technical Assessments and Performance Assessments 
-Continue modeling and simulation verification and validation to establish high confidence in Warfighter assessments 
-Support Component Requirements Reviews and Preliminary Design Reviews (PDR) for the GMD contribution to the Ballistic Missile Defense System (BMDS) Enhanced Homeland Defense including the Ground System Fire Control and Communications software development and Ground Based Interceptor (GBI) hardware (e.g., Fleet Avionics Upgrade / Obsolescence Program) and software capabilities development to ensure delivery of a successful capability 
-Continue design, planning, pre- and post-flight test analysis for current and future flight and ground tests to assess system performance and implement a rigorous test plan for verifying successful operation of capabilities delivered to the Warfighter 
-Utilize Exoatmospheric Kill Vehicle (EKV) Hardware-In-The-Loop (HWIL) 10-foot vacuum space chamber (10V Chamber) for Pre-Mission Testing and Post Flight Reconstruction in accordance with the Integrated Master Test Plan (IMTP) to reduce execution risks from additional data and gaining confidence that capabilities performed as expected
                                    
                                     
                                         133.557
                                         0
                                    
                                     
                                         133.557
                                         0
                                         -Continue requirements development, engineering analysis, capability integration, and performance verification for GMD development and BMDS integration 
-Continue Technical Performance Measurement (TPM) program to assess the current GMD capabilities against the evolving BMDS threat 
-Continue modeling and simulation development and integration to assess component and system performance in support of annual Technical Assessments and Performance Assessments 
-Continue the development of modeling and simulation wrapped tactical code to reduce the life cycle cost and increase the fidelity of the results, and initiate the code integration into a single BMDS framework to facilitate the interoperability between BMDS elements 
-Continue modeling and simulation verification and validation to establish high confidence in Warfighter assessments 
-Continue the development of modeling and simulation wrapped tactical code to reduce the life cycle cost and increase the fidelity of the results, and initiated the code integration into a single BMDS framework to facilitate the interoperability between BMDS elements.
-Support Component Requirements Reviews and PDR for the GMD contribution to the BMDS Enhanced Homeland Defense including the Ground System Fire Control and Communications software development and GBI hardware (e.g., CE-II Block 1) and software capabilities development to ensure delivery of a successful capability 
-Continue design, planning, pre- and post-flight test analysis for current and future flight and ground tests to assess system performance and implement a rigorous test plan for verifying successful operation of capabilities delivered to the Warfighter 
-Utilize EKV HWIL 10-foot vacuum space chamber (10V Chamber) for Pre-Mission Testing and Post Flight Reconstruction in accordance with the Integrated Master Test Plan (IMTP) to reduce execution risks from additional data and gaining confidence that capabilities performed as expected 
-Continue providing support to the GBI Reliability Growth Testing Program and the Component Reliability Program to eliminate known risks and identify reliability improvements for GBI component hardware 
-Provide contractor program management, subcontract management, quality assurance, verification of hardware and software development, and technical and testing oversight to ensure program meets all cost, schedule, and performance requirements

Increase due to the addition of all contractor Systems Engineering and Program Management which was previously carried under other Midcourse accomplishments (GBI, GS, etc.).  This change is consistent with contractor cost data reporting on the new Development and Sustainment Contract.
                                    
                                
                            
                             
                                 Program Operations
                                 Program Operations provides for government management of the Ground-based Midcourse Defense (GMD) program. Included in this effort is program and business management, program administration, technical and testing oversight, verification of hardware and software development, quality / safety / mission assurance, integrated logistics support, and government manpower and infrastructure to develop, test and sustain the GMD system and components.
                                 
                                     
                                         119.215
                                         0
                                         -Provided technical and business management support activities, financial management, cost and schedule performance analysis cost estimation and analysis, configuration management and integration activities 
-Provided contractor program management, subcontract management, quality assurance, verification of hardware and software development, and technical and testing oversight 
-Ensured GMD program compliance with internal and external direction, policies, and regulations 
-Conducted Internal Baseline Reviews that align with the six Missile Defense Agency (MDA) approved baselines 
-Continued a Mission Assurance and Manufacturing Engineering Program to include Quality, Configuration Management, Manufacturing, Engineering, and Safety 
-Provided Quality Safety and Mission Assurance (QSMA) operations to ensure compliance with Agency requirements for design, test, manufacturing, quality, safety and reliability to ensure high quality products are delivered to the Warfighter
                                    
                                
                                 
                                     
                                         118.939
                                         0
                                         -Provide technical and business management support activities, financial management, cost and schedule performance analysis, cost estimation and analysis, configuration management and integration activities, to provide the Program Director with critical program status and decision quality data 
-Provide contractor program management, subcontract management, quality assurance, verification of hardware and software development, and test oversight to identify variances and initiate corrective actions to mitigate cost, schedule, or performance impacts 
-Ensure GMD program compliance with internal and external direction, policies, and regulations to deliver capability critical within a consistent and disciplined process 
-Conduct internal Baseline Execution Reviews (BER) to measure program progress against the six MDA approved baselines 
-Continue a Mission Assurance and Manufacturing Engineering Program to include Quality, Configuration Management, Manufacturing, Engineering, and Safety in all phases of the system life cycle, throughout the supply chain, and at all levels of assembly emphasizing high yield rates which minimize test and rework costs 
-Provide Quality Safety and Mission Assurance (QSMA) operations to ensure compliance with Agency requirements for design, test, manufacturing, quality, safety and reliability to ensure high quality products are delivered to the Warfighter
                                    
                                     
                                         80.491
                                         0
                                    
                                     
                                         80.491
                                         0
                                         -Provide technical and business management support activities, financial management, cost and schedule performance analysis, cost estimation and analysis, configuration management and integration activities, to provide the Program Director with critical program status and decision quality data 
-Ensure Ground-based Midcourse Defense (GMD) program compliance with internal and external direction, policies, and regulations to deliver critical capability within a consistent and disciplined process 
-Conduct internal Baseline Execution Reviews (BER) to measure program progress against the six Missile Defense Agency (MDA) approved baselines 
-Continue a Mission Assurance and Manufacturing Engineering Program to include Quality, Configuration Management, Manufacturing, Engineering, and Safety in all phases of the system life cycle, throughout the supply chain, and at all levels of assembly emphasizing high yield rates which minimize test and rework costs 
-Provide Quality Safety and Mission Assurance (QSMA) operations to ensure compliance with Agency requirements for design, test, manufacturing, quality, safety and reliability to ensure high quality products are delivered to the Warfighter 

Decrease due to the movement of Prime contract  program management costs to the Systems Engineering and Program Management (SE/PM) accomplishment in FY 2014.
                                    
                                
                            
                             
                                 Ground Systems
                                 The Ground-based Midcourse Defense (GMD) Ground Systems enable control and operation of the GMD Element as part of the Ballistic Missile Defense System (BMDS). Ground Systems consists of the GMD Fire Control, External Systems Interface (ESI), GMD Communications Network, In-Flight Interceptor Communications System (IFICS) Data Terminal (IDT), Launch Site Components (LSC) (silos, silo interface vaults (SIVs)), and Launch Support Systems (LSS) (Command Launch Equipment (CLE) and Launch Support Equipment (LSE).
                                 
                                     
                                         100.291
                                         0
                                         -Initiated Ground Systems suite 6B3 to utilize Near Term Discrimination (NTD) data, integrate Ft. Drum, NY IDT assets, support Space-Based Infrared System (SBIRS) interface changes, incorporate evolving threats, Warfighter requirements, and BMDS element interoperability associated changes 
-Delivered the new fourteen silo Missile Field-2 (MF-2) and Missile Field-2 Mechanical Electrical Building (MEB) to provide the Warfighter with a reliable and hardened Missile Field capability at Fort Greely, Alaska 
-Delivered the second Fire Direction Center (FDC) Node at Fort Greely, Alaska to provide the Warfighter with continuous dual-node operations 
-Initiated preliminary design in preparation for construction of an In Flight Interceptor Communications System (IFICS) Data Terminal (IDT) for Ft Drum, NY increased defensive capability against emerging threats 
-Initiated design efforts for storage state of Missile Field-1 (MF-1) once MF-2 is complete and operational 
-Completed the testing of the Fort Greely Power Plant and reached interim operational status
                                    
                                
                                 
                                     
                                         69.975
                                         0
                                         -Continue Ground Systems suite 6B3 to utilize Near-Term Discrimination (NTD) data, integrate the Clear, AK UEWR and Ft. Drum, NY IDT assets, support Space-Based Infrared System interface changes, incorporate evolving threats, Warfighter requirements, and BMDS element interoperability associated changes 
-Complete the preliminary design and initiate construction efforts for an In-Flight Interceptor Communications System (IFICS)  Data Terminal (IDT) at Fort Drum that will increase system performance in specific engagement scenarios 
-Continue storage state efforts for the Fort Greely, AK Missile Field-1 (MF-1)
                                    
                                     
                                         116.531
                                         0
                                    
                                     
                                         116.531
                                         0
                                         -Deliver Ground Systems suite 6B3 to utilize Near-Term Discrimination (NTD) data, integrate the Clear, AK and Cape Cod, MA UEWR and Ft. Drum, NY IDT assets, support SBIRS interface changes, incorporate evolving threats, Warfighter requirements, and BMDS element interoperability associated changes 
-Continue development and integration efforts for an In-Flight Interceptor Communications System (IFICS) Data Terminal (IDT) at Fort Drum, NY that will increase system performance in specific engagement scenarios 
-Initiate the Ground Systems Technology Refresh effort which provides upgrades to the Ground Systems components by reducing life cycle costs and ensuring sustainability. 
-Initiate the Ground Systems suite 6B4 to provide Feature Aided Track Correlation and Feature Aided Target Object Mapping, and incorporate evolving threats, Warfighter requirements, and BMDS element interoperability associated changes
-Initiate the refurbishment, upgrade and High Altitude Electromagnetic Pulse (HEMP) hardening of Missile Field 1 at Fort Greely, Alaska

Decrease due to Development and Sustainment Contract (DSC) efficiencies in software builds and Fort Drum development / integration.
                                    
                                
                            
                             
                                 BMDS Level Testing
                                 Ground-based Midcourse Defense (GMD) executes an enhanced test program that includes expanding our flight and ground test programs to demonstrate our Initial Homeland Defense and Enhanced Homeland Defense capabilities against long-range threats. The GMD elements of the Ballistic Missile Defense System (BMDS) Integrated Master Test Plan (IMTP) are intended to demonstrate the integrated missile defense capabilities under development and ensure the capabilities delivered to the Warfighter are operationally effective, suitable, and survivable.
                                 
                                     
                                         66.778
                                         0
                                         -Continued to support execution of Ballistic Missile Defense System (BMDS) Ground Test-04 (GT-04) test campaign to assess BMDS capabilities with integration of additional BMDS sensors 
-Provided test infrastructure and coordination of flight test range support from Vandenberg Air Force Base for all range activities, engineering, operators and GBI transportation 
-Provided Ballistic Missile Defense System (BMDS) flight and ground test execution situational awareness through the use of the Missile Defense Agency Integration and Operations Center (MDIOC) housing flight, ground and operational controlled assets of the Ground Based Midcourse Defense system from Colorado Springs, CO 
-Supported pre and post-flight test mission communications to include fulfillment of Government Furnished Equipment/Government Furnished Services requirements and data analysis 
-Provided System Test Lab support to the engineering, accreditation, operations and maintenance of Flight and Ground Test Programs 
-Supported risk reduction testing through the use of the Prime Consolidated Integration Lab (PCIL) designed for engineering and integration activities leading up to scheduled flight tests and supported by appropriate analysts, environments and equipment
-Continued to support the Flight Test Ground Based Interceptor-06a (FTG-06a) failure response, which includes the conduct of a non-intercept test, Controlled Test Vehicle (CTV-01), to verify FTG-06a corrective actions. The test will be a 3-stage Capability Enhancement II (CE-II) non-intercept test of the Exoatmospheric Kill Vehicle (EKV), using a GBI launched from Vandenberg Air Force Base, California. There is no target planned for this test
-Continued to support the planning for Flight Test Ground-Based Midcourse Defense-09 (FTG-09), a 3-stage intercept engagement, using a Ground Based Interceptor (GBI) launched from Vandenberg Air Force Base against a target launched from Reagan Test Site (RTS)
-Demonstrated Ground Based Midcourse Defense Fire Control (GFC) 6B2 capabilities during Ground Test GTX-04e.  This test integrated the GFC with updated software versions of the Sea Based X-Band Radar (SBX 3.1), Aegis Ballistic Defense (Aegis BMD 4.0.1), and the Army Navy/Transportable Radar Surveillance Model-2 (AN/TPY-2) Forward Based Mode (FBM CX-1)
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         Starting in FY 2013, the BMDS Level Testing accomplishment will move from Project MD08 into Project MT08, which is part of this PE: 0603882C: Ballistic Missile Defense Mid-Course Segment.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         N/A
                                    
                                
                            
                             
                                 Sustainment
                                 The Operations and Sustainment (O&S) mission provides for the operations, maintenance, repair, training, and sustaining engineering of the Ground-based Midcourse Defense (GMD) System. In addition to the above, O&S provides base operations support for GMD facilities in Colorado Springs, Colorado; Vandenberg Air Force Base, California; Fort Greely, Alaska and Eareckson Air Station, Alaska.
                                 
                                     
                                         153.501
                                         0
                                         -Continued to provide GMD element operations and sustainment for Primary Mission Equipment (PME), support equipment, and operational facilities at all Ground-based Midcourse Defense (GMD) sites 
-Continued to support Base Operations at all GMD Sites in accordance with host installation support agreements 
-Continued utilizing logistics repair analysis to optimize spares replenishment, and performance metrics to improve maintenance processes and procedures to improve weapon system reliability 
-Continued on-site sustaining engineering, for real time trouble shooting and ensuring logistics analysis is incorporated in technical data products 
-Continued to collect Reliability, Availability, Maintainability and Test (RAM-T) data and calculate and track performance metrics on the Operational System 
-Continued to perform failure analysis and resolve systemic issues to reduce sustainment costs 
-Continued to identify and prioritize obsolescence issues for resolution to support Ground Systems Obsolescence Upgrade Program 
-Continued to provide training to qualify the Warfighter to operate the GMD Weapon System, as well as educating other staff members on the system 
-Continued to develop and field technical manuals to maintain crew proficiency and support architecture baseline changes
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         Starting in FY 2013, the Sustainment accomplishment will move from Project MD08 into Project MX08, which is part of this PE: 0603882C: Ballistic Missile Defense Mid-Course Segment.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         N/A
                                    
                                
                            
                        
                         
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     222.696
                                     347.012
                                     315.183
                                     315.183
                                     340.899
                                     334.705
                                     341.811
                                     278.313
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603888C
                                 Ballistic Missile Defense Test & Targets
                                 
                                     88.162
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     88.1620
                                
                            
                             
                                 0603896C
                                 Ballistic Missile Defense Command and Control, Battle Management & Communication
                                 
                                     356.900
                                     366.552
                                     418.355
                                     418.355
                                     433.470
                                     454.452
                                     461.991
                                     451.947
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603907C
                                 Sea Based X-Band Radar (SBX)
                                 
                                     183.506
                                     9.730
                                     44.478
                                     44.478
                                     54.514
                                     46.232
                                     47.466
                                     51.287
                                     Continuing
                                     Continuing
                                
                            
                        
                         The Ground-based Midcourse Defense (GMD) program will continue to follow testing, development, and evolutionary acquisition through incremental development. The Agency acquisition strategy ensures that the GMD components are upgraded to improve both system performance and interceptor reliability in order to retain the proven GMD contribution to the Integrated Ballistic Missile Defense System (BMDS). This acquisition approach minimizes the risk of parts availability, provides opportunities for incremental capability improvements, and allows decision makers to make informed trades between cost, schedule, and performance while exploring improved operational and technological capabilities. 

GMD awarded a competitive Development and Sustainment Contract (DSC) on December 30, 2011. This contract continues development, fielding, test, systems engineering, integration, and configuration management; equipment manufacturing and upgrade; training, operations and sustainment of the GMD system and associated support facilities. The DSC emphasizes the application of performance-based tenets to provide timely high quality support of the core GMD system while reducing life cycle and long-term ownership costs. GMDs DSC acquisition strategy for transition of the legacy content into the DSC provides uninterrupted field operations; development of both Ground Systems and Interceptor (GBI) products, including manufacturing additional interceptors to support both operations and testing and the requirement to demonstrate war fighting capability through a rigorous ground and flight test program.
                         N/A
                    
                     
                         Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests, and civilian salaries on the R-3.
                         
                             
                                 Product Development
                                 N/A
                                 
                                     
                                         Ground Based Interceptor - Alternate Thruster Program
                                         SS
                                         CPAF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             0.000
                                             
                                                 27.400
                                            
                                             
                                                 0.000
                                            
                                             
                                                 15.319
                                            
                                             
                                                 15.319
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Based Interceptor - GBI Component Lab Testing
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ/CA/CO/TX/VA
                                         NASA WSTF,  NM
                                         
                                             0.000
                                             
                                                 47.756
                                            
                                             
                                                 0.000
                                            
                                             
                                                 2.574
                                            
                                             
                                                 2.574
                                            
                                             0
                                             50.33
                                             0
                                        
                                    
                                     
                                         Ground Based Interceptor - Ground Based Interceptors 34-44
                                         SS
                                         CPAF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             429.644
                                             
                                                 192.168
                                            
                                             
                                                 116.956
                                            
                                             
                                                 95.648
                                            
                                             
                                                 95.648
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Based Interceptor - Ground Based Interceptors 48-58
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             0.000
                                             
                                                 30.494
                                            
                                             
                                                 11.461
                                            
                                             
                                                 148.543
                                            
                                             
                                                 148.543
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Based Interceptor - Ground Based Interceptors New Interceptor Development
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             39.114
                                             
                                                 58.195
                                            
                                             
                                                 59.789
                                            
                                             
                                                 42.759
                                            
                                             
                                                 42.759
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Based Interceptor - Ground Based Interceptors Prime Upgrades & Operational Spares
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             95.159
                                             
                                                 43.599
                                            
                                             
                                                 59.784
                                            
                                             
                                                 48.468
                                            
                                             
                                                 48.468
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Based Interceptor - Ground Based Interceptors Rotations for Ballistic Missile Defense System Level Testing
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             146.677
                                             
                                                 92.329
                                            
                                             
                                                 23.095
                                            
                                             
                                                 18.053
                                            
                                             
                                                 18.053
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Based Interceptor - Ground Based Interceptors Software Maintenance & Updates
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             9.590
                                             
                                                 6.517
                                            
                                             
                                                 11.550
                                            
                                             
                                                 7.793
                                            
                                             
                                                 7.793
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Based Interceptor - Ground Based Interceptors Supplier Restart / Requalification
                                         SS
                                         CPAF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             90.029
                                             
                                                 17.729
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             107.7580
                                             0
                                        
                                    
                                     
                                         Ground Based Interceptor - Prime Reliability Program
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             4.364
                                             
                                                 20.168
                                            
                                             
                                                 12.607
                                            
                                             
                                                 16.986
                                            
                                             
                                                 16.986
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Based Interceptor - Reliability Program
                                         MIPR
                                         AMRDEC / Redstone Arsenal, AL
                                         NSWC Crane, Indiana
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 12.434
                                            
                                             
                                                 12.434
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Based Interceptor - Return to Intercept Program
                                         SS
                                         CPAF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             27.317
                                             
                                                 13.396
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             40.7130
                                             0
                                        
                                    
                                     
                                         Ground Based Interceptor - Upgrades and Operational Spares
                                         MIPR
                                         NSWC / Crane, Indiana
                                         AMCOM Safety Office / Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.267
                                            
                                             
                                                 0.267
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Systems - FGA Future Power Plant Integration
                                         SS
                                         CPAF
                                         Boeing AL/AK/AZ
                                         CA/CO/VA
                                         
                                             0.000
                                             
                                                 27.128
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             27.1280
                                             0
                                        
                                    
                                     
                                         Ground Systems - Fort Drum IDT
                                         MIPR
                                         MDA/AL
                                         /VA/NY
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.879
                                            
                                             
                                                 0.879
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Systems - Ground Systems Engineering Services
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/VA
                                         
                                             39.378
                                             
                                                 0.000
                                            
                                             
                                                 1.359
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             40.7370
                                             0
                                        
                                    
                                     
                                         Ground Systems - Ground Systems Hardware Development
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/VA
                                         
                                             0.000
                                             
                                                 0.016
                                            
                                             
                                                 15.964
                                            
                                             
                                                 0.453
                                            
                                             
                                                 0.453
                                            
                                             0
                                             16.4330
                                             0
                                        
                                    
                                     
                                         Ground Systems - Ground Systems – MF-1 Refurbishment and Upgrade
                                         TBD
                                         TBD
                                         AK/TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 53.000
                                            
                                             
                                                 53.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Systems - Information Assurance
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 7.714
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             7.7140
                                             0
                                        
                                    
                                     
                                         Ground Systems - Long Haul Communications Transfer to Defense Information Systems Agency
                                         MIPR
                                         MDA
                                         DISA
                                         
                                             32.967
                                             
                                                 5.585
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             38.5520
                                             38.5520
                                        
                                    
                                     
                                         Ground Systems - Prime Fort Drum IDT
                                         C
                                         CPIF
                                         Boeing AL
                                         CO/NY/VA
                                         
                                             0.000
                                             
                                                 4.653
                                            
                                             
                                                 7.600
                                            
                                             
                                                 0.045
                                            
                                             
                                                 0.045
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Systems - Prime Ground Systems Software Development
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/VA
                                         
                                             27.804
                                             
                                                 62.350
                                            
                                             
                                                 33.183
                                            
                                             
                                                 60.868
                                            
                                             
                                                 60.868
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Systems - Storage State MF-1
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 4.155
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             4.1550
                                             0
                                        
                                    
                                     
                                         Ground Systems - Upgrades for BMDS Level Testing
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/VA
                                         
                                             0.000
                                             
                                                 0.559
                                            
                                             
                                                 0.000
                                            
                                             
                                                 1.286
                                            
                                             
                                                 1.286
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 N/A
                                 
                                     
                                         Systems Engineering and Program Management - Ballistic Missile Defense System Hardware-In-The-Loop
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             68.402
                                             
                                                 49.821
                                            
                                             
                                                 25.748
                                            
                                             
                                                 26.745
                                            
                                             
                                                 26.745
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering and Program Management - EKV HWIL Tests in Space Chamber 
                                         MIPR
                                         AEDC
                                         Tullahoma, TN
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 4.708
                                            
                                             
                                                 4.708
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering and Program Management - Modeling and Simulation 
                                         MIPR
                                         SED and McMorrow Labs
                                         Redstone Arsenal/AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 10.676
                                            
                                             
                                                 10.676
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering and Program Management - Prime EKV HWIL Tests in Space Chamber
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             53.224
                                             
                                                 5.585
                                            
                                             
                                                 13.214
                                            
                                             
                                                 2.786
                                            
                                             
                                                 2.786
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering and Program Management - Prime Modeling and Simulation
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             88.342
                                             
                                                 22.176
                                            
                                             
                                                 30.740
                                            
                                             
                                                 20.609
                                            
                                             
                                                 20.609
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering and Program Management - Prime System Engineering and Integration
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             189.728
                                             
                                                 28.637
                                            
                                             
                                                 15.764
                                            
                                             
                                                 22.312
                                            
                                             
                                                 22.312
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering and Program Management - Prime-Program Management
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 43.752
                                            
                                             
                                                 43.752
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering and Program Management - System Engineering and Integration 
                                         MIPR
                                         MDA ARC / Colsa
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 1.969
                                            
                                             
                                                 1.969
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Operations - Contract Support Services
                                         C
                                         CPFF
                                         Sparta, BCF, Quantech, Paradigm
                                         AL/AK/CA/CO/VA
                                         
                                             194.729
                                             
                                                 33.763
                                            
                                             
                                                 38.619
                                            
                                             
                                                 33.866
                                            
                                             
                                                 33.866
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Operations - FFRDC Support
                                         MIPR
                                         MIT/LL
                                         AL/VA/CO
                                         
                                             16.742
                                             
                                                 5.242
                                            
                                             
                                                 2.107
                                            
                                             
                                                 4.687
                                            
                                             
                                                 4.687
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Operations - Global Deployment Support
                                         MIPR
                                         MDA
                                         AL
                                         
                                             53.847
                                             
                                                 5.242
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             59.0890
                                             76.0650
                                        
                                    
                                     
                                         Program Operations - Govt Civilian Salaries
                                         MIPR
                                         MDA
                                         AL/VA
                                         
                                             73.750
                                             
                                                 31.562
                                            
                                             
                                                 39.083
                                            
                                             
                                                 34.150
                                            
                                             
                                                 34.150
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Operations - Misc Software/BB/PCS
                                         MIPR
                                         MDA
                                         AL/CA/VA/CO/AK
                                         
                                             0.000
                                             
                                                 0.137
                                            
                                             
                                                 0.931
                                            
                                             
                                                 1.454
                                            
                                             
                                                 1.454
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Operations - Other Govt Agencies
                                         MIPR
                                         Various
                                         AL/VA/FL/CO
                                         
                                             15.300
                                             
                                                 4.975
                                            
                                             
                                                 3.154
                                            
                                             
                                                 4.972
                                            
                                             
                                                 4.972
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Operations - Prime Program Management
                                         C
                                         FPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             221.220
                                             
                                                 35.959
                                            
                                             
                                                 17.024
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             274.2030
                                             0
                                        
                                    
                                     
                                         Program Operations - Safety and Quality
                                         MIPR
                                         MDA
                                         AL/AK/CA/VA
                                         
                                             0.000
                                             
                                                 0.335
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.017
                                            
                                             
                                                 0.017
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Operations - Small Business Innovation Research (SBIR)
                                         MIPR
                                         MDA
                                         AL/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 16.675
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Operations - Travel
                                         MIPR
                                         MDA
                                         AL/VA
                                         
                                             0.000
                                             
                                                 2.000
                                            
                                             
                                                 1.346
                                            
                                             
                                                 1.345
                                            
                                             
                                                 1.345
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sustainment - Colorado Springs Operations (Gov`t Leases & Services)
                                         MIPR
                                         Air Force
                                         COS, CO
                                         
                                             8.200
                                             
                                                 7.084
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             15.2840
                                             0
                                        
                                    
                                     
                                         Sustainment - Fort Greely, Alaska Operations (Gov`t Leases & Services)
                                         MIPR
                                         Army
                                         Ft. Greely, AK
                                         
                                             38.729
                                             
                                                 19.604
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             58.3330
                                             0
                                        
                                    
                                     
                                         Sustainment - Government Furnished Equipment & Services (GFX)
                                         MIPR
                                         Military Traffic Management Command
                                         Various AL/AK/AZ/CA/CO/TX/VA
                                         
                                             33.797
                                             
                                                 4.321
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             38.1180
                                             0
                                        
                                    
                                     
                                         Sustainment - Maintenance of Primary System
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA
                                         
                                             340.137
                                             
                                                 49.147
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             389.2840
                                             0
                                        
                                    
                                     
                                         Sustainment - Operations & Sustainment Repair and Maintenance Personnel
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA
                                         
                                             54.333
                                             
                                                 12.685
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             67.0180
                                             0
                                        
                                    
                                     
                                         Sustainment - Sustaining Support Services
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA
                                         
                                             309.149
                                             
                                                 43.439
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             352.5880
                                             0
                                        
                                    
                                     
                                         Sustainment - Vandenberg Air Force Base Operations (Gov`t Leases & Services)
                                         MIPR
                                         Air Force
                                         Vandenberg, CA
                                         
                                             4.500
                                             
                                                 3.337
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             7.8370
                                             0
                                        
                                    
                                     
                                         Sustainment - Warfighter Training
                                         C
                                         FPIF
                                         Boeing AL/AK
                                         CA/CO/VA
                                         
                                             0.000
                                             
                                                 13.884
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             13.8840
                                             0
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 N/A
                                 
                                     
                                         BMDS Level Testing - EKV HWIL Flight Tests in Space Chamber
                                         MIPR
                                         AEDC
                                         Tullahoma, TN
                                         
                                             0.000
                                             
                                                 7.284
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             7.2840
                                             0
                                        
                                    
                                     
                                         BMDS Level Testing - Flight Test Planning, Analysis & Execution
                                         C
                                         CPAF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             137.872
                                             
                                                 31.860
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             169.7320
                                             0
                                        
                                    
                                     
                                         BMDS Level Testing - Flight Test Range Costs
                                         MIPR
                                         VAFB, CA/RTS, Kwaj
                                         PMRF, HI
                                         
                                             24.486
                                             
                                                 15.781
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             40.2670
                                             0
                                        
                                    
                                     
                                         BMDS Level Testing - Flight Test Silo Turnaround
                                         C
                                         CPAF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             7.420
                                             
                                                 3.444
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             10.8640
                                             0
                                        
                                    
                                     
                                         BMDS Level Testing - Ground Test-04 Campaign (Focused-Integrated-Distributed)
                                         C
                                         CPAF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             15.640
                                             
                                                 3.114
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             18.7540
                                             0
                                        
                                    
                                     
                                         BMDS Level Testing - Test Infrastructure & Support
                                         C
                                         CPAF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             86.629
                                             
                                                 5.295
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             91.9240
                                             0
                                        
                                    
                                
                            
                             
                                 Management Services
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                             0
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                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Project MC08 is a new Defensive Cyber Operations Project established in this Program Element (PE) for PB 2014.  Funds were previously reported in Project MD08 of this PE.
                         The funding in this project sustains Missile Defense Agency (MDA) DoD Information Assurance Certification and Accreditation Program (DIACAP) and Controls Validation Testing (CVT) activities, analysis of validation results, risk assessments and reviews of proposed Program Manager/Information Assurance Manager (PM/IAM) Plans of Action and Milestones (POA&Ms) for MDA Ground-based Midcourse Defense (GMD) mission systems.  It maintains the Certification and Accreditation (C&A) data repository, capturing the DIACAP documentation (artifacts, validation results, and Information Assurance Risk Assessment results, and Designated Approving Authority (DAA) accreditation decisions) and POA&M on all MDA information systems.  

This project supports the monitoring and tracking of Cybersecurity mitigations detailed in Information Technology security POA&Ms.   Activities include preparation of C&A documentation and accreditation recommendations to the MDA Senior Information Assurance Officer (SIAO)/Certification Authority (CA) and DAA.  Independent Verification and Validation (IV&V) team actions ensure the availability, integrity, authentication, confidentiality and non-repudiation of the MDA mission, test and administrative systems.  Activities in the Project are necessary to comply with the Federal Information Security Management Act (FISMA).
                         
                             
                                 Network / System Certification and Accreditation (C&A)
                                 The Network/Systems Certification and Accreditation project sustains the Missile Defense Agency (MDA) DoD Information Assurance Certification and Accreditation Program (DIACAP) and Controls Validation Testing (CVT) activities, analysis of validation results, risk assessments and reviews of proposed Program Manager/Information Assurance Manager (PM/IAM) Plans of Action and Milestones (POA&Ms) for MDA Command and Control Battle Management and Communications (C2BMC) mission systems.  It maintains the Certification and Accreditation (C&A) data repository, capturing the DIACAP documentation (artifacts, validation results, and Information Assurance Risk Assessment results, and Designated Approving Authority (DAA) accreditation decisions) and POA&M on all MDA information systems.
                                 
                                     
                                         0.000
                                         0
                                         A new Cyber Operations budget project (MC08) was created for FY 2014 - previous efforts funded from budget project MD08
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         A new Cyber Operations budget project (MC08) was created for FY 2014 - previous efforts funded from budget project MD08
                                    
                                     
                                         2.124
                                         0
                                    
                                     
                                         2.124
                                         0
                                         -Fund Ground-based Midcourse Defense (GMD) Information Assurance Manager (IAM) civilian salaries.
-Conduct cyber security / Information Assurance (IA) engineering and architecture planning for GMD information technology systems.  
-Plan and test the IA controls for Ballistic Missile Defense System (BMDS) GMD systems.  
-Develop GMD DoD Information Assurance Certification and Accreditation Program (DIACAP) certification and accreditation packages.
-Conduct Controls Validation Testing (CVT) of GMD mission systems and provide Plan of Action and Milestones to mitigate IA deficiencies. 
-Conduct annual information assurance reviews on the GMD enclaves to assess compliance in implementing and maintaining IA controls.
                                    
                                
                            
                        
                         N/A
                         N/A
                    
                     
                         N/A
                         
                             
                                 Support
                                 N/A
                                 
                                     
                                         Network / System Certification and Accreditation (C&A) - BMDS CND/IA Advisory and Assistance Services
                                         C
                                         CPFF
                                         Booz Allen Hamilton
                                         MDA AL
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                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.541
                                            
                                             
                                                 0.541
                                                 2014-07
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Network / System Certification and Accreditation (C&A) - CND/IA Advisory and Assistance Services
                                         C
                                         CPFF
                                         Torch Technologies
                                         MDA AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 1.425
                                            
                                             
                                                 1.425
                                                 2014-07
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                                             Continuing
                                        
                                    
                                     
                                         Network / System Certification and Accreditation (C&A) - Civilian Salaries
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                                             0.000
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                                                 0.000
                                            
                                             
                                                 0.158
                                            
                                             
                                                 0.158
                                                 2013-10
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                         N/A
                         Budget Project MT08: Ground-based Midcourse Test consists of three accomplishment areas; Infrastructure, Flight Test, and Ground Test. Infrastructure consists of the support and framework required to successfully conduct both flight and ground testing. Flight Test and Ground Test accomplishments consist of the execution of the individual tests. 

Ground-based Midcourse Defense (GMD) executes an enhanced test program that includes expanding our flight and ground test programs to demonstrate our Initial Homeland Defense and Enhanced Homeland Defense capabilities against long-range threats. The GMD elements of the BMDS Integrated Master Test Plan (IMTP) are intended to demonstrate the integrated missile defense capabilities under development and ensure the capabilities delivered to the Warfighter are operationally effective, suitable, and survivable.
                         
                             
                                 Infrastructure
                                 Provides support associated with day-to-day operations of the flight and ground test programs to include engineering support for ground test planning, execution, and post-event reconstruction.
                                 
                                     
                                         0.000
                                         0
                                         See Budget Project MD08 for FY 2012 Accomplishments
                                    
                                
                                 
                                     
                                         40.557
                                         0
                                         -Provide test infrastructure and coordination of flight test range support from Vandenberg Air Force Base, California for all range activities, engineering, operators and Ground Based Interceptor (GBI) transportation 
-Provide Ballistic Missile Defense System (BMDS) flight and ground test execution situational awareness through the use of the Missile Defense Agency Integration and Operations Center (MDIOC) housing flight, ground and operational controlled assets of the Ground-based Midcourse Defense (GMD) system from Colorado Springs, CO 
-Support pre- and post-flight test mission communications to include fulfillment of Government Furnished Equipment (GFE) /Government Furnished Services (GFS) requirements and data analysis 
-Provide System Test Lab support to the engineering, accreditation, operations and maintenance of Flight and Ground Test Programs 
-Support risk reduction testing through the use of the Prime Consolidated Integration Lab designed for engineering and integration activities leading up to scheduled flight tests and supported by appropriate analysts, environments and equipment
                                    
                                     
                                         23.441
                                         0
                                    
                                     
                                         23.441
                                         0
                                         -Provide test infrastructure and coordination of flight test range support from Vandenberg Air Force Base, California for all range activities, engineering, operators and GBI transportation, including preparation for the first GBI salvo flight test
-Provide Ballistic Missile Defense System (BMDS) flight and ground test execution situational awareness through the use of the Missile Defense Agency Integration and Operations Center (MDIOC) housing flight, ground and operational controlled assets of the GMD system from Colorado Springs, CO 
-Support pre- and post-flight test mission communications to include fulfillment of GFE /GFS requirements and data analysis 
-Provide System Test Lab support to the engineering, accreditation, operations and maintenance of Flight and Ground Test Programs 
-Support risk reduction testing through the use of the Prime Consolidated Integration Lab designed for engineering and integration activities leading up to scheduled flight tests and supported by appropriate analysts, environments and equipment 

Decrease due to Development and Sustainment Contract (DSC) efficiencies, lab consolidations, and innovations to test infrastructure.  Additionally System Engineering and Program Management (SE/PM) costs were moved to the SE/PM accomplishment in FY 2014.
                                    
                                
                            
                             
                                 Flight Test
                                 Flight tests demonstrate the capabilities and/or phenomenology that cannot be adequately tested or obtained during ground testing. Flight tests also provide opportunities to test actual hardware and to demonstrate Ballistic Missile Defense System (BMDS) Element interoperability under operationally realistic conditions.
                                 
                                     
                                         0.000
                                         0
                                         See Budget Project MD08 for FY 2012 Accomplishments
                                    
                                
                                 
                                     
                                         27.119
                                         0
                                         -Complete post-mission analysis for Flight Test Ground-based Midcourse Defense-06b (FTG-06b), a 3-stage Capability Enhancement II (CE-II) intercept engagement with associated objects, using a GBI launch from Vandenberg Air Force Base, California against a target launched from Reagan Test Site (RTS) 
-Initiate planning for the Flight Test Ground-based Midcourse Defense-08 (FTG-08), intercept engagement with associated objects, using a Ground Based Interceptor (GBI) launch from Vandenberg Air Force Base, California against an Intermediate Range Ballistic Missile (IRBM) target 
-Initiate planning for the Flight Test Ground-based Midcourse Defense-11 (FTG-11), a salvo intercept test against one Intercontinental Ballistic Missile (ICBM) target with associated objects, using GBIs launched from Vandenberg Air Force Base, California
                                    
                                     
                                         67.242
                                         0
                                    
                                     
                                         67.242
                                         0
                                         - Conduct Flight Test Ground-based Midcourse Defense Control Test Vehicle-02 (GM CTV-02), using a GBI launched from Vandenberg Air Force Base, California
-Conduct Flight Test Ground-based Midcourse Defense-09 (FTG-09), using a GBI launched from Vandenberg Air Force Base, California against an IRBM target.  The MDA is considering changes to the GMD flight test schedule pending final analysis of the CTV-01 test.  Initial results indicate very robust performance of the CE-II EKV.  If conclusive, we will eliminate CTV-02 in FY14 and instead fly the next CE-II intercept flight test (FTG-06b) in 1st quarter FY 2014, and plan to then conduct a second GBI Intercept Flight Test in late FY 2014. 
-Collect Critical Engagement Conditions (CEC) / Empirical Measurement Events (EME) data that validates Models and Simulations (M&S) 
-Initiate planning for the Flight Test Ground-based Midcourse Defense-11 (FTG-11), a salvo intercept test against one ICBM target with associated objects, using GBI launched from Vandenberg Air Force Base, California 
-Initiate planning to participate in the BMDS system-level Flight Test Other-10 (FTX-10), a Sensor Tracking Test 

Increase due to the increased costs for Prime contract and Test Range and Resources for the planning and execution of a flight test.
                                    
                                
                            
                             
                                 Ground Test
                                 Ground tests demonstrate and validate Warfighter tactics, techniques, and procedures. Ground tests are executed both in the Hardware-in-the-loop (HWIL) lab and in the field. HWIL lab tests integrate and assess Ballistic Missile Defense System (BMDS) system- level performance based on new element capabilities. Ground tests in the field use existing fielded element assets and tactical communication networks, to integrate, assess and demonstrate the new element capabilities.
                                 
                                     
                                         0.000
                                         0
                                         See Budget Project MD08 for FY 2012 Accomplishments
                                    
                                
                                 
                                     
                                         12.705
                                         0
                                         -Complete support and execution of BMDS Ground Test-04 test campaign to assess BMDS capabilities with integration of additional BMDS sensors 
-Initiate planning of BMDS Ground Test-06 test campaign
                                    
                                     
                                         8.212
                                         0
                                    
                                     
                                         8.212
                                         0
                                         -Demonstrate and test the mission functionality of the Ground-based Midcourse Defense (GMD) Ground Fire Control (GFC) version 6B2 BMDS capabilities using fielded assets and long haul communications networks during the Ground Test GTD-04e 
-Integrate with other BMDS elements and demonstrate GMD Ground Fire Control (GFC) 6B3 capabilities using a lab based Hardware-in-the-Loop (HWIL) Configuration during the Ground Test GTX-06a 
-Continue to support execution of BMDS Ground Test-06 test campaign to assess BMDS capabilities with integration of additional BMDS assets (Ft. Drum, NY In Flight Information Communication System (IFICS) Data Terminal (IDT), Clear and Cape Cod Upgraded Early Warning Radar (UEWR) Integration, and the Space-Based Infrared System (SBIRS) Increment 2 Change)
 
Decrease due to DSC efficiencies.
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                                 0603915C
                                 Ballistic Missile Defense Targets
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                                     495.257
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                         The Ground-based Midcourse Defense (GMD) program will continue to follow testing, development, and evolutionary acquisition through incremental development. The Agency acquisition strategy ensures that the GMD components are upgraded to improve both system performance and interceptor reliability in order to retain the proven GMD contribution to the Integrated Ballistic Missile Defense System (BMDS). This acquisition approach minimizes the risk of parts availability, provides opportunities for incremental capability improvements, and allows decision makers to make informed trades between cost, schedule, and performance while exploring improved operational and technological capabilities. 

GMD awarded a competitive Development and Sustainment Contract (DSC) on December 30, 2011. This contract continues development, fielding, test, systems engineering, integration, and configuration management; equipment manufacturing and upgrade; training, operations and sustainment of the GMD system and associated support facilities. The DSC emphasizes the application of performance-based tenets to provide timely high quality support of the core GMD system while reducing life cycle and long-term ownership costs. GMDs DSC acquisition strategy for transition of the legacy content into the DSC provides uninterrupted field operations; development of both Ground Systems and Interceptor (GBI) products, including manufacturing additional interceptors to support both operations and testing; and the requirement to demonstrate war fighting capability through a rigorous ground and flight test program.
                         N/A
                    
                     
                         N/A
                         
                             
                                 Product Development
                                 N/A
                            
                             
                                 Support
                                 - Starting in FY 2014, Program Management and Systems Engineering moves back to MD08 due to the way the Development and Sustainment Contract (DSC) was awarded.
                                 
                                     
                                         Infrastructure - Ballistic Missile Defense System Hardware-In-The-Loop
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ/CA
                                         CO/TX/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 7.753
                                            
                                             
                                                 9.236
                                            
                                             
                                                 9.236
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Infrastructure - Prime Program Management
                                         C
                                         FPIF
                                         Boeing AL/AK/AZ/CA
                                         CO/TX/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.004
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.0040
                                             0
                                        
                                    
                                     
                                         Infrastructure - Systems Engineering
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ/CA
                                         CO/TX/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.930
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.93
                                             0
                                        
                                    
                                     
                                         Flight Test - Prime Program Management
                                         C
                                         FPIF
                                         Boeing AL/AK/AZ/CA
                                         CO/TX/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.067
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.0670
                                             0
                                        
                                    
                                     
                                         Flight Test - Systems Engineering
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ/CA
                                         CO/TX/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.988
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.9880
                                             0
                                        
                                    
                                     
                                         Ground Test - Prime Program Management
                                         C
                                         FPIF
                                         Boeing AL/AK/AZ/CA
                                         CO/TX/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.543
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.5430
                                             0
                                        
                                    
                                     
                                         Ground Test - System Engineering
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ/CA
                                         CO/TX/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.503
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.5030
                                             0
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 - Starting in FY 2014, Government Infrastructure Support, Labs, and Communications and Prime Infrastructure Support, Labs, and Communications now contains: Test Communications, Support Infrastructure, Test Labs, and Additional Ground Test Activities, due to the way the Development and Sustainment Contract (DSC) was awarded. 
   - Starting in FY 2014, Integration EKV HWIL Tests in Space Chamber moves to the Systems Engineering and Program Management accomplishment in MD08. 
   - Starting in FY 2014, Flight Test Planning and Silo Refurbishment were combined due to the way the Development and Sustainment Contract (DSC) was awarded.
                                 
                                     
                                         Infrastructure - Additional Ground Test Activities
                                         C
                                         CPAF
                                         Boeing AL/AK/AZ/CA
                                         CO/TX/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.467
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.4670
                                             0
                                        
                                    
                                     
                                         Infrastructure - Government Infrastructure Support, Labs, and Communications
                                         MIPR
                                         VAFB/AL
                                         CO
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 8.358
                                            
                                             
                                                 8.358
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Infrastructure - Prime Infrastructure Support, Labs, and Communications
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ/CA
                                         CO/TX/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 5.847
                                            
                                             
                                                 5.847
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Infrastructure - Support Infrastructure
                                         C
                                         CPAF
                                         Boeing AL/AK/AZ/CA
                                         CO/TX/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 9.693
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             9.6930
                                             0
                                        
                                    
                                     
                                         Infrastructure - Test Communications
                                         C
                                         CPAF
                                         Boeing AL/AK/AZ/CA
                                         CO/TX/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 7.794
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             7.7940
                                             0
                                        
                                    
                                     
                                         Infrastructure - Test Labs
                                         C
                                         CPAF
                                         Boeing AL/AK/AZ/CA
                                         CO/TX/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 12.916
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             12.9160
                                             0
                                        
                                    
                                     
                                         Flight Test - Integration EKV HWIL Tests in Space Chamber
                                         C
                                         CPAF
                                         Boeing AL/AK/AZ/CA
                                         CO/TX/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0
                                             0
                                        
                                    
                                     
                                         Flight Test - Planning and Silo Refurbishment
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ/CA
                                         CO/OR/TX/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 29.874
                                            
                                             
                                                 29.874
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Flight Test - Planning, Analysis & Execution
                                         C
                                         CPAF
                                         Boeing AL/AK/AZ/CA
                                         CO/TX/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 18.182
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             18.1820
                                             0
                                        
                                    
                                     
                                         Flight Test - Range Costs
                                         MIPR
                                         VAFB, CA
                                         RTS, Kwaj PMRF, HI
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.143
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             2.1430
                                             0
                                        
                                    
                                     
                                         Flight Test - Range, Resources, and Engineering
                                         MIPR
                                         VAFB/CO
                                         PMRF
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 37.368
                                            
                                             
                                                 37.368
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Flight Test - Silo Turnaround
                                         C
                                         CPAF
                                         Boeing AL/AK/AZ/CA
                                         CO/TX/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 4.739
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             4.7390
                                             0
                                        
                                    
                                     
                                         Ground Test - Ground Test-04 Campaign
                                         C
                                         CPAF
                                         Boeing AL/AK/AZ/CA
                                         CO/TX/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 10.356
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Test - Ground Test-06 Campaign
                                         C
                                         CPAF
                                         Boeing AL/AK/AZ/CA
                                         CO/TX/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.303
                                            
                                             
                                                 3.659
                                            
                                             
                                                 3.659
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Test - System Level Ground Test
                                         C
                                         CPAF
                                         Boeing AL/AK/AZ/CA
                                         CO/TX/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 3.553
                                            
                                             
                                                 3.553
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 N/A
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                                 GTX-04e (BMDS Focused Ground Test)
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                                 Ground-based Midcourse Defense Ground Test-04 test campaign
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                                 GTI-04e Part 1 (BMDS Integrated HWIL Ground Test)
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                                 GTI-04e Part 2 (BMDS Integrated HWIL Ground Test)
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                                 GTI-04e Part 2 (BMDS Integrated HWIL Ground Test) DT/OT
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                                 GTD-04e Part 2 (BMDS Ground Test)
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                                 CTV-02 (GM Non-Intercept Flight Test) *
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                                         2014
                                    
                                
                            
                             
                                 GTX-06 (BMDS Ground Test)
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                                 Ground-based Midcourse Defense Ground Test-06 test campaign
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                                 FTG-09 (GM Intercept Flight Test) *
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                                 FTG-11 (GM SALVO Intercept Flight Test)
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                                 GTD-06 Part 2 (BMDS Ground Test)
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                                 GTX-07a (BMDS Ground Test)
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                                 Ground-based Midcourse Defense Ground Test-07 test campaign
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                                 GTI-07a (BMDS Ground Test)
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                                 FTG-15 (GM Intercept Flight Test)
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                                         4
                                         2016
                                    
                                
                            
                             
                                 GTD-07a Part 1 (BMDS Ground Test)
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                                         1
                                         2017
                                    
                                
                            
                             
                                 GTD-07a Part 2 (BMDS Ground Test)
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                                         2
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                                 GTX-07b (BMDS Ground Test)
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                                         2017
                                    
                                     
                                         4
                                         2017
                                    
                                
                            
                             
                                 FTG-13 (GM Intercept Flight Test) 
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                                         4
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                                 GTD-07b Part 1 (BMDS Ground Test)
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                                         2018
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                                         2018
                                    
                                
                            
                             
                                 GTD-07b Part 2 (BMDS Ground Test)
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                                         4
                                         2018
                                    
                                
                            
                             
                                 FTO-03 (GM/AA/Aegis/THAAD/Patriot Multiple Engagement Flight Test)
                                 
                                     
                                         4
                                         2018
                                    
                                     
                                         4
                                         2018
                                    
                                
                            
                        
                         * Accelerated test schedules possible if certain RTI program knowledge points/criteria are met
                    
                
                 
                     MX08
                     Ground Based Midcourse Development Support
                     0
                     
                         0.000
                         207.133
                         142.856
                         142.856
                         152.208
                         155.397
                         163.185
                         170.067
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         N/A
                         Missile Defense Agency (MDA) will continue to provide for the operations, training, and sustainment of Ground-based Midcourse Defense (GMD) fielded capability at Fort Greely, Alaska; Eareckson Air Station, Alaska; Vandenberg Air Force Base, California; the Missile Defense Integration Operations Center (MDIOC), Colorado and across the nation-wide GMD Communications Network.
                         
                             
                                 Sustainment
                                 The Operations and Sustainment (O&S) mission provides for the operations, maintenance, repair, training, and sustaining engineering of the Ground-based Midcourse Defense (GMD) System. In addition to the above, O&S provides base operations support for GMD facilities in Colorado Springs, Colorado; Vandenberg Air Force Base, California; Fort Greely, Alaska and Eareckson Air Station, Alaska.
                                 
                                     
                                         0.000
                                         0
                                         See Budget Project MD08 for FY 2012 Accomplishments
                                    
                                
                                 
                                     
                                         207.133
                                         0
                                         -Continue to provide GMD element operations and sustainment for Primary Mission Equipment (PME), support equipment, and operational facilities at all GMD sites 
-Continue to support Base Operations at all GMD sites in accordance with host installation support agreements 
-Continue utilizing logistics repair analysis to optimize spares replenishment, and performance metrics to improve maintenance processes and procedures to improve weapon system reliability 
-Continue on-site sustaining engineering, for real time trouble shooting and ensuring logistics analysis is incorporated in technical data products 
-Continue to collect Reliability, Availability, Maintainability and Test (RAM-T) data and calculate and track performance metrics on the Operational System 
-Continue to perform failure analysis and resolve systemic issues to reduce sustainment costs 
-Continue to identify and prioritize obsolescence issues for resolution to support Ground Systems Obsolescence Upgrade Program 
-Continue to provide training to qualify the Warfighter to operate the GMD Weapon System, as well as educating other staff members on the system 
-Continue to develop and field technical manuals to maintain crew proficiency and support architecture baseline changes
                                    
                                     
                                         142.856
                                         0
                                    
                                     
                                         142.856
                                         0
                                         -Continue to provide GMD element operations and sustainment for Primary Mission Equipment (PME), support equipment, and operational facilities at all GMD sites 
-Continue to support Base Operations at all GMD sites in accordance with host installation support agreements 
-Continue utilizing logistics repair analysis to optimize spares replenishment, and performance metrics to improve maintenance processes and procedures to improve weapon system reliability 
-Continue on-site sustaining engineering ensuring logistics analysis is incorporated in technical data products 
-Continue to perform failure analysis and resolve systemic issues to reduce sustainment costs 
-Continue to identify and prioritize replacement part issues for resolution to support Ground Systems Sustaining Engineering Program 
-Continue to provide training to qualify the Warfighter to operate the GMD Weapon System, as well as educating other staff members on the system 
-Continue to develop and field technical manuals to support maintenance, maintain crew proficiency, and support architecture baseline changes


Decrease due to Development and Sustainment Contract (DSC) efficiencies, lower labor costs, and innovations to weapon system operation and maintenance and Warfighter training.  Additionally System Engineering and Program Management (SE/PM) costs were moved to the SE/PM accomplishment.
                                    
                                
                            
                        
                         The Ground-based Midcourse Defense (GMD) program will continue to follow testing, development, and evolutionary acquisition through incremental development. The Agency acquisition strategy ensures that the GMD components are upgraded to improve both system performance and interceptor reliability in order to retain the proven GMD contribution to the Integrated Ballistic Missile Defense System (BMDS). This acquisition approach minimizes the risk of parts availability, provides opportunities for incremental capability improvements, and allows decision makers to make informed trades between cost, schedule, and performance while exploring improved operational and technological capabilities. 

GMD awarded a competitive Development and Sustainment Contract (DSC) on December 30, 2011. This contract continues development, fielding, test, systems engineering, integration, and configuration management; equipment manufacturing and upgrade; training, operations and sustainment of the GMD system and associated support facilities. The DSC emphasizes the application of performance-based tenets to provide timely high quality support of the core GMD system while reducing life cycle and long-term ownership costs. GMDs DSC acquisition strategy for transition of the legacy content into the DSC provides uninterrupted field operations; development of both Ground Systems and Interceptor (GBI) products, including manufacturing additional interceptors to support both operations and testing; and the requirement to demonstrate war fighting capability through a rigorous ground and flight test program.
                         N/A
                    
                     
                         N/A
                         
                             
                                 Product Development
                                 N/A
                            
                             
                                 Support
                                 - Starting in FY 2014, RAM-T has moved to the Ground Based Interceptor accomplishment in MD08. 
   - Starting in FY 2014, Sustainment Maintenance of Primary System now contains Sustaining Support Services and Operations & Sustainment Repair and Maintenance Personnel, due to the way the Development and Sustainment Contract (DSC) was awarded. 
   - Starting in FY 2014, Program Management and Systems Engineering moves back to MD08 due to the way the Development and Sustainment Contract (DSC) was awarded.
                                 
                                     
                                         Sustainment - Colorado Springs Operations
                                         MIPR
                                         Air Force COS
                                         CO
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.905
                                            
                                             
                                                 3.920
                                            
                                             
                                                 3.920
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sustainment - Fort Greely, Alaska Operations
                                         MIPR
                                         Army Ft. Greely
                                         AK
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 19.196
                                            
                                             
                                                 19.675
                                            
                                             
                                                 19.675
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sustainment - Government Furnished Property & Services
                                         MIPR
                                         Military Traffic Management Command
                                         Various AL/AK/AZ/CA/CO/TX/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 8.081
                                            
                                             
                                                 4.891
                                            
                                             
                                                 4.891
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sustainment - Information Assurance
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.312
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sustainment - Maintenance of Primary System
                                         SS
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 72.551
                                            
                                             
                                                 102.471
                                            
                                             
                                                 102.471
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sustainment - Operations & Sustainment Repair and Maintenance Personnel
                                         SS
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 11.310
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sustainment - Program Management
                                         C
                                         FPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 7.334
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sustainment - RAM-T
                                         MIPR
                                         Naval Surface Warfare Center
                                         IN
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.245
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sustainment - Sustaining Support Services
                                         SS
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 54.466
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sustainment - Systems Engineering
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 6.760
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sustainment - Vandenberg Air Force Base Operations
                                         MIPR
                                         Air Force Vandenberg
                                         CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 4.304
                                            
                                             
                                                 4.081
                                            
                                             
                                                 4.081
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sustainment - Warfighter Training, Exercises, and Wargames
                                         MIPR
                                         MDA
                                         AL/CO
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 12.669
                                            
                                             
                                                 7.818
                                            
                                             
                                                 7.818
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 N/A
                            
                             
                                 Management Services
                                 N/A
                            
                        
                    
                
                 
                     MD40
                     Program-Wide Support
                     0
                     
                         47.558
                         46.036
                         50.605
                         50.605
                         47.135
                         47.271
                         43.054
                         38.431
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         N/A
                         Program-Wide Support (PWS) contains non-headquarters management costs in support of Missile Defense Agency (MDA) functions and activities across the entire Ballistic Missile Defense System (BMDS). It Includes Government Civilians, Contract Support Service, and Federally Funded Research and Development Center (FFRDC) providing integrity and oversight of the BMDS as well as, supporting MDA in enabling the development and evaluation of technologies that will respond to the changing threat. In addition, includes Global Deployment personnel and support performing deployment site preparation and activation. Other costs included provide facility capabilities for MDA Executing Agent locations, such as physical and technical security, legal services, travel and agency training, office and equipment leases, utilities, data and unified communications support, supplies and maintenance, materiel and readiness and central property management of equipment, and similar operating expenses. Also includes legal settlements. In keeping with congressional intent, Program Wide Support is allocated on a pro-rata basis and therefore, fluctuates by year based on the total MDA budget.
                         
                             
                                 Program Wide Support
                                 N/A
                                 
                                     
                                         47.558
                                         0
                                         See paragraph A: Mission Description and Budget Item Justification
                                    
                                
                                 
                                     
                                         46.036
                                         0
                                         See paragraph A: Mission Description and Budget Item Justification
                                    
                                     
                                         50.605
                                         0
                                    
                                     
                                         50.605
                                         0
                                         See paragraph A: Mission Description and Budget Item Justification
                                    
                                
                            
                        
                         N/A
                         N/A
                    
                     
                         N/A
                         
                             
                                 Support
                                 N/A
                                 
                                     
                                         Program Wide Support - Agency Operations Management
                                         C
                                         CPAF
                                         Various
                                         Multi: AL, CA, CO, VA
                                         
                                             0.000
                                             
                                                 10.558
                                            
                                             
                                                 3.709
                                                 2013-03
                                            
                                             
                                                 10.827
                                            
                                             
                                                 10.827
                                                 2014-03
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Wide Support - Agency Operations and Support Civilian Salaries, Travel, Training
                                         Allot
                                         MDA
                                         Multi:  AK, AL, CA, CO, VA
                                         
                                             0.000
                                             
                                                 34.000
                                            
                                             
                                                 35.171
                                                 2012-10
                                            
                                             
                                                 33.350
                                            
                                             
                                                 33.350
                                                 2013-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Wide Support - Agency Operations and Support Other Agency Services (FFP)
                                         C
                                         FFP
                                         PHACIL, INC
                                         Multi: AK, AL, CA, CO, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.240
                                                 2012-11
                                            
                                             
                                                 0.306
                                            
                                             
                                                 0.306
                                                 2013-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Wide Support - Agency Operations and Support Other Agency Services (MIPR)
                                         MIPR
                                         Various
                                         Multi: AK, AL, CO, CA, HI, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.085
                                                 2013-04
                                            
                                             
                                                 2.280
                                            
                                             
                                                 2.280
                                                 2014-04
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Wide Support - Agency Operations and Support Services
                                         C
                                         CPFF
                                         American Institute of Aeronautics & AS
                                         VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.321
                                            
                                             
                                                 0.321
                                                 2014-02
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Wide Support - Agency Operations and Sustainment Transportation
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                                         Various
                                         AK, AL, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.344
                                                 2012-11
                                            
                                             
                                                 0.344
                                            
                                             
                                                 0.344
                                                 2013-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Wide Support - FFRDC/UARC
                                         C
                                         CPFF
                                         Utah St Univ; JHU/APL LLC
                                         Multi: MD, UT
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.310
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             1.31
                                             2.62
                                             0
                                        
                                    
                                     
                                         Program Wide Support - Facilities and Maintenance
                                         MIPR
                                         Various
                                         Multi:  AK, AL, CA, VA
                                         
                                             0.000
                                             
                                                 3.000
                                            
                                             
                                                 3.177
                                                 2013-03
                                            
                                             
                                                 3.177
                                            
                                             
                                                 3.177
                                                 2014-03
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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